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COUNTY	OF	McHENRY	
McHENRY	COUNTY	ADMINISTRATION	BUILDING	

PURCHASING	DEPARTMENT	–	ROOM	200	
2200	N.	SEMINARY	AVENUE	
WOODSTOCK,	IL			60098	

 
 

Sealed bids will be accepted in the above office until 
 

July 7, 2016 at 2:00 P.M. (CST) 
 

For	

BID	#16‐43	
	

PROVIDE	FIRE	ALARM	UPGRADES	at	500	
RUSSEL	COURT	BUILDING	

	
	

CONTACT	PERSON	–	DONALD	A.	GRAY,	CPPB	
DIRECTOR	OF	PURCHASING	

MCHENRY	COUNTY	ADMINISTRATION	BUILDING	
2200	N.	SEMINARY	AVENUE‐‐	ROOM	200	

WOODSTOCK,	IL			60098	
Phone	‐	(815)	334‐4818	
Fax	‐				(815)	334‐4680 

 
 
 
 

COMPANY     DATE 

       

CONTACT PERSON      

       

ADDRESS    E‐MAIL ADDRESS  

       

CITY, STATE AND ZIP     

       

TELEPHONE NO    FAX NO.  

       

TIN (FEIN, or Social Security) NUMBER     

The attention of bidders is directed to the McHenry County Purchasing Ordinance, approved August 1, 
2014. This Ordinance is incorporated by reference into this bid as if it were contained herein.  If you 
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have not received a copy of the above Ordinance and desire a copy, please contact the office of the 
Director of Purchasing. 
 
SCOPE	OF	WORK	
The  County  of McHenry  is  soliciting  pricing  to  Provide  Fire Alarm Upgrades  at  500  Russel  Court, 
Woodstock, IL, subject to continuing need and availability of funds. Bid as per specifications contained 
herein. 
A PREBID MEETING and TOUR will be held at the Administration Building, 667 Ware Road, Room 200, 
Woodstock IL at 11:00am on June 16, 2016. If unable to attend, please call Facilities Management at 
815‐334‐0259 to schedule a tour FOR JUNE 17TH, JUNE 20TH OR JUNE 21ST. 
 

  

 SCHEDULE	OF	EVENTS	

June 9, 2016  Bid Available   

June 16 , 2016  Pre‐Bid Meeting & Tour, McHenry County 
Administration Bldg., 667 Ware Rd., Room 
200, Woodstock IL at 11:00 AM (CST) 

June 17‐June 21, 2016  Additional Tour by appointment only; call 
815‐334‐0259. 

June 24, 2016  Vendors Questions Submitted via fax to  
815‐334‐4680 by 4:00 P.M.(CST) 

June 30, 2016  Vendors Questions Answered via fax and  
Posted on Website by 4:00 P.M.(CST) 

July 7, 2016  Bid due in Purchasing at 2:00 P.M.(CST) 

 
PAYMENT	
Payment will be processed after receipt of delivery invoice and appropriate affidavit. 
 
NON‐DISCRIMINATION	
Contractor shall comply with the Illinois Human Rights Act, 775 ILCS 5/1‐101 et seq., as amended and 
any rules and regulations promulgated in accordance therewith, including, but not limited to the Equal 
Employment Opportunity Clause, Illinois Administrative Code, Title 44, Part 750 (Appendix A), 775 ILCS 
5/1‐102, which  is  incorporated herein by reference, and constituting of a written EEO Policy and a 
workforce profile that demonstrates its EEO practices. Furthermore, the Contractor shall comply the 
Public Works Employment Discrimination Act, 775 ILCS 10/0.01 et seq., as amended.  The Contractor 
must have a written sexual harassment policy which meets Illinois State Statutes, 775 ILCS, 15/3. 
 
PREVAILING	WAGE   
The State of Illinois requires that all wages paid by the Contractor and each subcontractor shall be in 
compliance with The Prevailing Wage Act (820 ILCS 130), as amended. This requires payment of the 
general prevailing rate for each craft or type of worker, including payment of the general prevailing 
rate for legal holiday and overtime work. The Illinois Department of Labor publishes the prevailing wage 

rates on  its website at www.state.il.us/agency/idol/rates.htm. The Contractor  shall 
review the wage rates applicable to the work of the contract at regular intervals in order to ensure the 
timely payment of current wage rates. The Contractor agrees that no additional notice is required. The 
Contractor shall be responsible to notify each subcontractor of the wage rates set forth in this contract 
and any revisions thereto. A copy of the prevailing wage rates is posted on the McHenry County website 

at www.co.mchenry.il.us under BIDS and RFP’s. If wage rates change during the course of the 
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project,  the new  rates will be available  in  the County of McHenry Purchasing Office. Vendors may 

access the Illinois Department of Labor website for updates www.state.il.us/agency/idol. 

CERTIFIED	PAYROLL	REQUIREMENTS	(Public	Act	94‐0515)	
Effective  August  10,  2005  contractors  and  subcontractors  on  public works  projects must  submit 
certified payroll records on a monthly basis to the public body in charge of the construction project, 
along with a statement affirming that such records are true and accurate, that the wages paid to each 
worker are not less than the required prevailing rate and that the contractor is aware that filing records 
he or she knows to be false is a Class B misdemeanor. 
The certified payroll records must include for every worker employed on the public works project the 
name, address, telephone number, social security number, job classification, hourly wages paid in each 
pay period, number of hours worked each day, and starting and ending time of work each day. These 
certified payroll  records are considered public  records and public bodies must make  these records 
available to the public under the Freedom of Information Act, with the exception of the employee's 
address, telephone number and social security number. Any contractor who fails to submit a certified 
payroll or knowingly files a false certified payroll is guilty of a Class B misdemeanor. 
 
INCREASED	PENALTIES	FOR	PREVAILING	WAGE	VIOLATIONS	(Public	Act	94‐0488)	
Effective January 1, 2006, penalties for violations of the Prevailing Wage Act will increase from 20% to 
50% of the underpaid amounts for second or subsequent violations. An additional penalty of 5% of the 
underpayment penalty must be paid to workers for each month the wages remain unpaid (up from‐
the‐current‐2%‐penalty). 
 
For violations that occur after January 1, 2006, the debarment period ‐‐during which contractors are 
ineligible for public works contracts ‐increases from 2 years to 4 years if two notices of violation are 
issued/serious violations occur within a 5‐year period. In addition, a new monetary penalty of $5,000 
may be assessed against contractors who  retaliate against employees who report violations or  file 
complaints under the Prevailing Wage Act. 
 
 
SUBSTANCE	ABUSE	PREVENTION	ON	PUBLIC	WORKS	PROJECTS	ACT	
The successful bidder must be  in compliance with State of Illinois HB‐1855 (Public Act095‐0635), 
which amends the Prevailing Wage Act. Before an employer commences work on a public works 
project, the employer shall have in place a written program which meets or exceeds the program 
requirements in this Act, to be filed with the public body engaged in the construction of the public 
works and made available to the general public, for the prevention of substance abuse among its 
employees. The testing must be performed by a laboratory that is certified for Federal Workplace 
Drug Testing Programs by the Substance Abuse and Mental Health Service Administration of the 
U.S. Department of Health and Human Services.  
 
PROCUREMENT	OF	GREEN	PRODUCTS	AND	TECHNOLOGIES		
As approved by the McHenry County Board in April 2008, it is in the interest of public health, safety 
and welfare and the conservation of energy and natural resources to use and promote environmentally 
responsible products. The County should strive to influence private purchases through the example of 
using  government  specifications  and  standards  that  are  green  or  environmentally  friendly when 
making its purchases. 
 
Whenever  available  and  cost‐justified,  the  County  should  purchase  those materials  including  the 
purchase  of  recycled  products  containing  post‐consumer materials  rather  than  residual materials 
resulting from the processing or manufacturing from another product. To the extent practicable, all 
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products  standards  shall  emphasize  functional  or  performance  criteria which  do  not  discriminate 
against the use of recycled materials. 
 

McHenry  County  should  cooperate  to  the  greatest  extent  feasible with  other  governments  and 
organizations to develop a comprehensive, consistent and effective procurement effort intended to 
stimulate the market for recycled products, reusable products, products designed to be recycled, and 
other environmentally responsible products. 
 

McHenry County  shall  continue  to participate  in  and  shall  encourage other public  jurisdictions  to 
participate with the County in the purchase of products containing recycled content. Participation in 
such cooperative systems shall be aimed at obtaining maximum practical recycled content in County 
purchases, to obtain best available price for products with recycled content, to facilitate or encourage 
lower prices  industry‐wide and  to encourage development of  industries and markets dealing with 
recycled content products. 
 

PROCUREMENT	OF	PRODUCTS	THAT	ARE	ENERGY	STAR	QUALIFIED	
McHenry County  shall  select, where  life  cycle  and  cost‐effective,  ENERGY  STAR  and other  energy 
efficient products, when acquiring energy‐using products. This  information will be  required by  the 
bidder in their bid submittal. 
 
SECURITY	
The  contractor  represents  and warrants  to  the  County  of McHenry  that  neither  it  nor  any  of  its 
principals, shareholders, members, partners or affiliates, as applicable, is a person or entity named as 
a Specially Designated National and Blocked Person (as defined in Presidential Executive Order 13224) 
and that it is not acting, directly or indirectly, for or on behalf of a Specially Designated National and 
Blocked Person. The Contractor further represents and warrants to the County of McHenry that the 
Contractor and  its principals,  shareholders, members, partners, or affiliates, as applicable, are not 
directly  or  indirectly,  engaged  in,  and  are  not  facilitating,  the  transactions  contemplated  by  this 
Agreement on behalf of any person or entity named as Specially Designated National and Blocked 
Person.  The Contractor hereby agrees to defend, indemnify and hold harmless the County of McHenry, 
the  Corporate  Authorities,  and  all  County  of  McHenry  elected  or  appointed  officials,  officers, 
employees, agents,  representatives, engineers and attorneys,  from and against any and all claims, 
damages, losses, risks, liabilities, and expenses (including reasonable attorneys’ fees and costs) arising 
from or related to any breach of the foregoing representation and warranties. 
 
PURCHASE	EXTENSION	
This contract shall be offered for purchases to be made by other counties and governmental units 
within the State of Illinois as authorized by the Government Joint Purchasing Act. All purchases and 
payments made under this authority shall be made directly by the governmental unit to the Vendor. 
The County of McHenry shall not be responsible in any way for such purchase orders or payments. All 
terms and conditions of this contract shall apply to all orders placed by another governmental unit. 

 
ADDENDUM	
Should the Vendor require any additional information about this Bid, please fax to Purchasing (815‐
334‐4680)  any  questions  by  the  deadline  as  outlined  in  the  schedule  of  events. ANY AND ALL 
changes  to  these  specifications are valid only  if  they are  included by Written Addendum  to All 
Bidders. NO interpretation of the meaning of the plans, specifications, or other contract documents 
will be made orally. If required, all addenda will be faxed to bidder if a Notice of Intent to Bid has 
been completed and  faxed  to  the Purchasing Office.  In addition, all addenda are posted on  the 
County of McHenry’s website. Failure of the bidder to receive any such addendum or interpretation 
shall not relieve the bidder from obligation under this Bid as submitted. All addenda so issued shall 
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become part of the bid documents. Failure to request an interpretation constitutes a waiver to later 
claim that ambiguities or misunderstandings caused by a bidder to improperly submit a bid. 

Response  to  these  questions  will  be made  by means  of  an  addendum.  Only  the  Director  of 
Purchasing has the authority to issue an addendum. 

Addenda are written instruments issued by the County prior to the date for receipt of proposals, 
which modify or interpret the Bid by addition, deletions, clarifications or corrections. 

Prior to the receipt of bids, addenda will be faxed or delivered to all who are known to have received 
a Notice to Bid. Each vendor shall ascertain prior to submitting a bid that all addenda issued have 
been received and, by submission of a bid, such act shall be taken to mean that such vendor has 
received all addenda and that the vendor is familiar with the terms thereof and understands fully 
the contents of the addenda. 

 
TAXES	
The County of McHenry is exempt from paying Illinois Use Tax, Illinois Retailers Occupation Tax and 
Federal Excise Tax. The bidder's attention is directed to the McHenry County Purchasing Ordinance {S3‐
10, (9), (10), and (11)}. 
	
INSURANCE 
 

(1) GENERAL   
The  successful  bidder  shall  maintain  for  the  duration  of  the  contract  and  any 
extensions thereof, at bidder's expense,  insurance that  includes "Occurrence" basis 
wording and is issued by a company or companies qualified to do business in the State 
of  Illinois  that  are  acceptable  to  the  County,  which  generally  requires  that  the 
company(ies) be assigned a Best's Rating of A or higher with a Best's  financial size 
category of Class XIV or higher, in the following types and amounts: 

     
    (a)  Commercial General Liability in a broad form, to include, but not limited to, 

coverage for the following where exposure exists: Bodily Injury and Property 
Damage, Premises/Operations, Independent contractors, 
Products/Completed Operations, Personal Injury and Contractual Liability; 
limits of liability not less than: 

 

      $1,000,000 per occurrence and $2,000,000 in the aggregate; 
     

    (b)  Business Auto  Liability  to  include, but not be  limited  to,  coverage  for  the 
following where  exposure  exists: Owned  Vehicles, Hired  and Non‐Owned 
Vehicles and Employee Non‐Ownership; limits of liability not less than: 

 
      $1,000,000 per occurrence, combined single limit for: 
      Bodily Injury Liability and Property Damage Liability; 
 
    (c)  Workers' Compensation Insurance to cover all employees and meet statutory 

limits  in compliance with applicable state and  federal  laws.   The coverage 
must also  include Employer's Liability with minimum  limits of $100,000 for 
each incident. 

 
 

(2) EVIDENCE OF INSURANCE  
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The successful bidder agrees that with respect to the above required insurance that: 
     
    (a)  The  County  of McHenry  shall  be  provided with  Certificates  of  Insurance 

evidencing  the  above  required  insurance, prior  to  commencement of  the 
contract  and  thereafter  with  certificates  evidencing  renewals  or 
replacements of said policies of insurance at  least fifteen (15) days prior to 
the expiration or cancellation of any such policies; 

     
    (b)  The contractual liability arising out of the contract shall be acknowledged on 

the Certificate of Insurance by the insurance company; 
     
    (c)  The County of McHenry shall be provided with thirty (30) days prior notice, in 

writing, of Notice of Cancellation or material  change and  said notification 
requirement shall be stated on the Certificate of Insurance; 

 
    (d)  Subcontractors,  if any,  comply with  the  same  insurance  requirements.    In 

addition  to  being  named  as  an  additional  insured  on  the  Certificate  of 
Insurance,  each  liability  policy  shall  contain  an  endorsement  naming  the 
County of McHenry as an additional insured.  A copy of the endorsement shall 
be provided to McHenry County along with the Certificate of Insurance; and 

     
(e) have McHenry County named as an additional insured and the address for 

certificate holder must read exactly as: 

 
County of McHenry, a body politic 

2200 N. Seminary Avenue 
Woodstock, IL 60098 

 
(e) Insurance Notices and Certificates of Insurance shall be provided to: 
 

McHenry County, Purchasing Department 
2200 N. Seminary Avenue, Room 200 

Woodstock, Illinois  60098 
	
HOLD	HARMLESS	CLAUSE	
The successful bidder will agree to indemnify, save harmless and defend the County of McHenry, its 
agents, servants, and employees, and each of them against and hold it and them harmless from any 
and all lawsuits, claims, demands, liabilities, losses and expenses, including court costs and attorney's 
fees, for or on account of any injury to any person, or any death at any time resulting from such injury, 
or any damage  to property, which may arise or which may be alleged  to have arisen out of or  in 
connection with the work covered by this contract upon award.  The foregoing indemnity shall apply 
except  if such  injury, death or damage  is caused directly by  the willful and wanton conduct of  the 
County of McHenry, its agents, servants, or employees or any other person indemnified hereunder. 
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BID	RESPONSE	
It  is highly  recommended  that  the  vendor  completely  read  the bid prior  to  filling out  to become 
acquainted with terms and conditions of the bid document and merchandise requirements. No relief 
will be allowed from the bid conditions unless you take written exception to that condition on your bid. 
BIDS	MUST	BE	SUBMITTED	IN	DUPLICATE	FORM,	(One	Original,	and	One	Copy).	BIDS	ARE	
DUE	BACK	BY	2:00	P.M.	(CST)	ON JULY 7, 2016.	
 
Bidders are urged to respond to this bid request in every case to insure being maintained on current 
bid lists. Explanations of the reasons for not bidding will assist in maintaining the bidder on the correct 
bid list(s). 

SUBMITTAL	
Submit one (1) bid, multiple bids will not be accepted. 

	
GENERAL	CONDITIONS	
This bid shall be firm for at least 120 days after the latest time specified for submission for bids and 
thereafter until written notice is received from the bidder. 
 
AWARD	OF	ORDER	
The County will award a purchase order  to  the  lowest  responsive,  responsible bidder meeting  the 
County's requirements as listed in this document. The County will be the sole judge of acceptability of 
any products offered. 
 
WORKMANSHIP	
Items  shall be manufactured according  to  the highest  traditions of  the  industry and  shall meet all 
commercial  standards  of  quality.  The  County  shall  be  the  sole  judge  of  acceptable  products. 
Unacceptable products will be rejected and suitable price adjustments made. 
	
MISCELLANEOUS	
It is the bidder’s task to be familiar with the referenced items and to offer only products of equal or 
greater quality. Any questions on specifications should be directed to the Purchasing Department. 
 
 
EXCEPTIONS	
The bid speaks for itself. Bidders taking exception to any terms, conditions or specifications of this bid 
must clearly state in writing such exception(s) either on or with their bid. The County will be the sole 
judge of the acceptability of any exception noted, and is not bound to consider any bid submitted with 
exceptions. 
	
ALTERNATES	
Trade names are used solely for the purpose of setting minimum standards of quality and performance 
and  are  not  to  be  construed  as  exclusionary.  Bidders  are  encouraged  to  contact  the  Purchasing 
Department prior to the bid opening for the purpose of clarifying specifications.  
	
FULL	PRICING	AND	CONTINGENCIES		
The  County  shall  hold  the  successful  bidder  to  bid  pricing.  Additional  charges  for  contingencies 
discovered by the vendor at any time after the date of opening of this bid will not be considered for 
payment by the County. 
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RECOURSE	FOR	UNSATISFACTORY	MATERIALS	
Payment shall be contingent upon the County’s inspection of and satisfaction with completed work. 
Any  defective  work  or materials,  non‐conformance  to  bid  specifications,  damaged materials,  or 
unsatisfactory installation shall be corrected to the County’s satisfaction by the successful bidder at no 
additional charge. 
 
TERMINATION	
Failure to comply with the terms and conditions as herein stated shall be cause for cancellation of the 
contract. The County will give written notice of unsatisfactory performance and the contractor will be 
allowed thirty (30) days to take corrective action and accomplish satisfactory control.  If at the end of 
the thirty days, the County deems the contractor's performance still unsatisfactory, the contract shall 
be canceled.  The exercise of its right of cancellations shall not limit the County's right to seek any other 
remedies allowed by law. 
 
The successful bidder will agree that the resulting contract is made subject to available budgetary 
appropriations  and  shall  not  create  any  obligation  on  behalf  of  the  County  in  excess  of  such 
appropriations.  In the event that no funds or insufficient funds are appropriated and budgeted, this 
Contract shall terminate without penalty or expense to the County thirty (30) days after written 
notification of termination from the County. 
 
The  successful bidder will agree  that pursuant  to  requirements  imposed under  Illinois  law,  the 
County  shall  have  120  days  after  each  election  of  county  board members  to  terminate  this 
Agreement, without cause and without penalty. 
 
CHOICE	OF	LAW	AND	VENUE	
The bidder agrees that this bid has been executed and delivered in Illinois and that their relationship 
and any and all disputes, controversies or claims arising under this bid or any resulting contract shall 
be governed by the laws of the State of Illinois, without regard to conflicts of laws principles. The 
bidder further agrees that the exclusive venue for all such disputes shall be the Circuit Court of the 
22nd  Judicial Circuit of McHenry County,  Illinois, and  the bidder hereby consent  to  the personal 
jurisdiction thereof.  
 
COMPLIANCE	WITH	LAWS	
The bidder hereto covenants and agrees to comply with all applicable federal, state, and local laws, 
codes, ordinances, rules and regulations. Failure to comply with the terms of this provision shall 
constitute  a  breach  of  contract  and  permit  the  County  to  terminate  this  (Request  for  Sealed 
Proposal/Bid) in accordance with the termination provisions stated herein. 
 
REJECTION	OF	BIDS,	WAIVER	OF	IRREGULARITIES	
McHenry County reserves the right to reject any or all bids, to waive irregularities, and to accept that 
bid which is considered to be in the best interest of the County. Any such decision shall be considered 
final. 
 
PROTEST	PROCEDURES	
Any  Bidder who  believes  contractual  terms  or  specifications  are  unnecessarily  restrictive  or  limit 
competition may submit a protest,  in writing,  to  the Director of Purchasing. To be considered,  the 
protest must  be  received  by McHenry  County  five  (5)  days  prior  to  the  stated  bid  opening. Any 
adversely affected or aggrieved Bidder shall have ten (10) days from the date of the bid opening to file 
a written protest regarding the intent to award the bid. Protests submitted after that date will not be 
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accepted. Protests must specify the grounds upon which the protest  is based (refer to appropriate 
statute, rule, code, or ordinance which defines the protest process). 
BIDDER'S	ATTACHMENT	TO	THE	BID	
Any attachment to this bid, as required by the bid conditions, or made at the bidder's option, must 
reference on their face the bid title, opening date, and time. 
DELIVERY	
Delivery will be considered in making the award and the bidders shall state, in the spaces provided, 
expected delivery after receipt of Purchase Order. Failure to meet said delivery promises without prior 
consent of the Director of Purchasing will be considered a breach of faith. 
 
PERFORMANCE	AND	PAYMENT	BOND:	
A Performance and Payment Bond will be required by the accepted bidder as described below if the 
bid amount exceeds $50,000.00. 
 

 Payment and Performance Bond shall be in the amount of 110% of the bid value. 
Any additional scope value during the project must be covered by the bonds. 

 Obligee is County of McHenry, project owner for the Payment and Performance 
Bonds. 

 Payment and Performance Bonds must be signed by an official of the bonding 
company and accompanied by the bonding agent’s written Power of Attorney. 

 Provide three (3) copies of each of the bonds and the Power of Attorney in order 
that one copy of each may be attached to each copy of the contract agreement. 
Bonds must be submitted to McHenry County within two (2) weeks of the notice 
of  award,  if  start of  construction  is  sooner,  then bonds must be  submitted  a 
minimum of two (2) days prior.   

 Date of Agreement and Payment and Performance Bonds shall be the same. 

 Such Payment and Performance Bonds shall be issued by a surety listed on the 
Department of Treasury’s listing as approved sureties (Department Circular 570) 
with an A.M. Best Rating of “A” or better which  is  licensed  in  the state of  the 
location of the project and must be acceptable to the design‐builder. 

 

BID	BOND:	
Each separate bid shall be accompanied by a bid bond, certified check, or a cashier's check, drawn on 
a bank authorized to do business in Illinois, in a dollar amount of not less than five percent (5%) of the 
sum of the computed total amount of the bid or five hundred dollars ($500), whichever is greater. 

	
FREIGHT	
Freight is all inclusive unless otherwise stated. 
 

FUEL	SURCHARGE	
The County of McHenry does NOT accept any fuel surcharges.	

	
	
	
	
	

***	NOTE	THIS	BID	REQUIRES	PREVAILING	WAGES.	PLEASE	VISIT	THE	IDOL	WEBSITE	FOR	
INSTRUCTIONS.	IT	IS	THE	RESPONSIBILITY	OF	THE	AWARDED	VENDOR	TO	SUBMIT	
CERTIFIED	PAYROLLS	TO	THE	COUNTY	***	
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SPECIFICATIONS	
 
Please refer to the following Project Manual and Drawings: 
 
 
 
 
 

           Note: This Bid REQUIRES A BID and PERFORMANCE BOND. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
PROJECT MANUAL 

 
May 20, 2016   

 
 
 
 
 

McHenry County 
Government 

 
Fire Alarm Upgrades 

at 
500 Russel Court Building 

Woodstock, IL 60098 
 
 
 
 

 

 

ARCHITECT                              CONSULTING ENGINEER 
 
CBJ Architects P.C. RTM Engineering Consultants 
 
3521 Wintergreen Ter. 3 Executive Ct., Unit 4 
Algonquin, IL 60102 South Barrington, IL 60010 
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SECTION 00 4100 - BID FORM 

NAME & ADDRESS OF COMPANY SUBMITTING BIDS: 

Company: __________________________________________________________ 

Street Address: __________________________________________________________ 

P.O. Box: __________________________________________________________ 

City, State, Zip: __________________________________________________________ 

Contact Person: __________________________________________________________ 

Phone No.: __________________________________________________________ 

Fax No.: __________________________________________________________ 

Email Address: __________________________________________________________ 

For: McHenry County Government Center 
500 Russel Court Fire Alarm Upgrades 

TO: 

SEALED BIDS DUE: 

McHenry County Purchasing Department- Suite 200 
Woodstock , Illinois 

REFER TO MC HENRY COUNTY BID 
DOCUMENT

Pursuant to and in compliance with the Invitation to Bid and the proposed contract documents entitled McHenry 
County Government 500 Russel Court Projects including Addenda ________________, the undersigned, having 
become thoroughly familiar with the terms and conditions of the proposed contract documents and with local 
conditions affecting the performance and costs of the work at the place where the work is to be completed, having fully 
inspected the site in all particulars, hereby proposes and agrees to fully perform the work within the period as 
described in the Preliminary Project Construction Schedule and in strict accordance with the proposed contract 
documents, including furnishing of any and all labor and materials, and to do all of the work required to construct and 
complete said work in accordance with the contract documents, for the following dollar amounts: 

BID AND PERFORMANCE BOND:  REFER TO MC HENRY COUNTY BID DOCUMENT
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Provide an Itemized Bid Breakdown.  

The total Bid Amount should equal the breakdown for the projects listed. 

PROJECT #15-017: McHenry County, 500 Russel Court, Fire Alarm Upgrades, base bid 

BID AMOUNT FOR PROJECT #15-017:  ___________________________________________________ 

ALTERNATE #1: ______________________________________________________________________ 

ALTERNATE #2: ______________________________________________________________________ 

ALTERNATES: The following is for Voluntary Alternates only. 

Voluntary Alternate No. 1: Sections________________________  Add / Deduct__________________ 

Description  
______________________________________________________________________________________________ 

______________________________________________________________________________________________ 

Voluntary Alternate No. 2: Sections________________________  Add / Deduct__________________ 

Description  
______________________________________________________________________________________________ 

______________________________________________________________________________________________ 

Voluntary Alternate No. 3: Sections________________________  Add / Deduct__________________ 

Description  
______________________________________________________________________________________________ 

TOTAL BID AMOUNT FOR ALL PROJECTS: ______________________________________________ 
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______________________________________________________________________________________________ 

Voluntary Alternate No. 4: Sections________________________  Add / Deduct__________________ 

Description  
______________________________________________________________________________________________ 

______________________________________________________________________________________________ 

SUGGESTIONS FOR COST REDUCTIONS: 

___________________________________________________________________________________________ 

___________________________________________________________________________________________ 

___________________________________________________________________________________________ 

___________________________________________________________________________________________ 

____________________________________________________________________________________________ 

SCHEDULE OF UNIT PRICES:    (Refer to Section 01 2200 and applicable specification sections) 

All “Unit Costs” must be filled out. No split cost will be accepted for adds vs. deducts. The same number will be 
used for both for any changes during the project. 

SECTION UNIT DESCRIPTION  UNIT PRICE 

095100 Acoustical Ceilings Per S.F. of Acoustical Ceiling Tile only (install new and remove 
old). 

$ 
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The bidder has reviewed the project insurance requirements set forth in these documents (section 002113).  If 
awarded a subcontract for this Work, insurance will be provided as specified herein. 

INITIAL HERE:_________________ 

Incidental items not specifically mentioned in the project description shall be included in the schedule of unit prices and 
the lump sum bid price to ensure a complete project in accordance with and meeting the intent of the plans and 
specifications. 

By signing, the Contractor understands that the Owner reserves the right to wave or reject any informalities or 
irregularities regarding received bids, but that the bid shall remain open and shall not be withdrawn for a period of 
ninety days from the date prescribed for its opening. If written notice of the acceptance of this bid is mailed or delivered 
to the undersigned within ninety days after the date set for the opening of this bid, or at any other time thereafter 
before it is withdrawn, the undersigned will execute and deliver the contract documents to Prime Hoffman LLC in 
accordance with this bid as accepted, and will also furnish and deliver to Prime Hoffman LLC proofs of insurance 
coverage, and bonds as indicated, all within five days after personal delivery or after deposit in the mails of the 
notification of acceptance of this bid. 

Notice of acceptance, or request for additional information, will be addressed to the undersigned at the address set 
forth on page one of this bid form. 

Signature:  _______________________________________________ 

Printed Name & Title: _______________________________________________ 

Proposal Date:   _______________________________________________ 

Contact Person:   _______________________________________________ 
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SECTION 01 1000 
 

SUMMARY 

PART 1  GENERAL 

1.01 PROJECT 

A. Project Name:  McHenry County Government 500 Russel Ct., Fire Alarm Upgrades. 

B. Owner's Name:  McHenry County Government. 

C. Architect's Name:  CBJ Architects P.C.. 

D. The Project consists of the upgrades to an existing Fire Alarm system as provided in the Contract 
Documents. 

1.02 CONTRACT DESCRIPTION 

A. Contract Type:  A single prime contract based on a Stipulated Price as described on the Bid Form. 

1.03 OWNER OCCUPANCY 

A. McHenry County Workforce Network Board intends to occupy adjacent areas during the 
construction of the project. 

B. Cooperate with McHenry County to minimize conflict and to facilitate McHenry County's operations. 

C. Schedule the Work to accommodate McHenry County Workforce Network Board occupancy. 

1.04 CONTRACTOR USE OF SITE AND PREMISES 

A. Construction Operations:  All use of site and Owner premises must be coordinated and approved 
the Owner. 

B. Arrange use of site and premises to allow: 
1. McHenry County Workforce Network Board occupancy. 
2. Work by Others. 

C. Provide access to and from site as required by law and by McHenry County: workers must enter 
from east door and park in the south east portion of the parking lot only unless directed differently 
by the Owner. 

D. Emergency Building Exits during Construction:  Keep all exits required by code open during 
construction period; provide temporary exit signs if exit routes are temporarily altered. 

E. Existing building spaces may not be used for storage. Follow security measures enforced by the 
Sheriff's Department. 

F. Limit disruption of utility services to hours the building is unoccupied. 

1.05 WORK SEQUENCE 

A. Coordinate construction schedule and operations with McHenry County and CBJ Architects P.C.. 

1.06 SPECIFICATION SECTIONS APPLICABLE TO ALL CONTRACTS 

A. This document identifies proposed Bid Categories.  It is intended to clarify the scope of work to be 
included in each proposed Bid Category and is a part of the Contract Documents. 

B. Unless otherwise noted, all provisions of the sections listed below apply to all subcontracts.  
Specific items of work listed under individual Bid Category descriptions constitute exceptions. 
1. Section 01 2000 (01200) - Price and Payment Procedures. 

C. Bid Categories shall include all provisions of work indicated in the specifications sections listed 
within the Bid Section and shall apply to said category unless otherwise noted on the following 
pages. 
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D. Bid Categories shall include all keyed notes and items of work indicated on the drawings that are 
associated with the specification sections included in the bid category unless otherwise noted on 
the following pages. 

1.07 PROPOSED BID CATEGORIES WITH INCLUDED ADDITIONAL ITEMS AND EXCLUSIONS ARE 
INDICATED ON THE FOLLOWING PAGES.  Section 00410. 

PART 2  PRODUCTS - NOT USED 

PART 3  EXECUTION - NOT USED 

END OF SECTION 
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SECTION 01 2000 

PRICE AND PAYMENT PROCEDURES 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Schedule of values.

B. Applications for Progress Payments

C. Modification procedures.

D. Application for final payment.

1.02 RELATED REQUIREMENTS 

1.03 SCHEDULE OF VALUES 

A. Electronic media printout including equivalent information will be considered in lieu of standard
form specified; submit sample to CBJ Architects P.C. for approval.

B. Forms filled out by hand will not be accepted.

C. Submit a printed schedule on AIA G703 or equivalent. Contractor's standard form or electronic
media printout will be considered.

D. Submit Schedule of Values at least 15 days before the first Application for Payment request.

E. Format and Content:  Use AIA G703 or equivalent as the format for the Schedule of Values.
Arrange the Schedule in the columns to indicate the following for each item:
1. Column A:  Chronological line numbering
2. Column B:  Description of Contract Work, broken down on each line for labor, materials, or

phases of work (i.e. - Carpentry, Vinyl Base, Resilient Flooring).
3. Column C:  Schedule of Value, dollar amount of cost associated with description of work.

a. Break down Contract Sum in enough detail to facilitate evaluation of Application for
Payment.

b. Break Contract amounts down into several line items.

F. Include within each line item, the amount of Allowances specified in this section.

G. Include within each line item, a direct proportional amount of Contractor's overhead and profit.

H. Revise schedule to list approved Change Orders, with each Application For Payment.

1.04 APPLICATIONS FOR PROGRESS PAYMENTS 

A. Payment Application Times:  On or before the 30th day of each month the Contractor shall submit
to CBJ Architects P.C., one copy of a payment request covering work completed during the
preceding one-month period.  Payment applications received after the cut-off date will be held until
the following month.  Each Application for Payment shall be consistent with previous applications
and payments as certified by CBJ Architects P.C.

B. The following month, CBJ Architects P.C. will review the payment request, certify acceptable
amounts, and submit an Application for Payment to the Owner on or about the 10th.  Prior to
release of monthly progress payments, all lien waivers, outstanding change orders, closeout
materials and insurance must be in place.

C. Electronic media printout including equivalent information will be considered in lieu of standard
form specified; submit sample to CBJ Architects P.C. for approval.

D. Forms filled out by hand will not be accepted.

E. Present required information in typewritten form.
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F. Form:  AIA G702, G703 Application and Certificate for Payment documents.

G. Execute certification by signature of authorized officer.

H. Use data from approved Schedule of Values.  Provide dollar value in each column for each line
item for portion of work performed and for stored Products.

I. List each fully executed Change Order as a separate line item, listing Change Order number and
dollar amount as for an original item of Contract Work.

J. Submit one copy of each Application for Payment.

1.05 MODIFICATION PROCEDURES 

A. Submit name of the individual authorized to receive change documents and who will be responsible
for informing others in Contractor's employ or Contractors of changes to the Contract Work.

B. For minor changes not involving an adjustment to the Contract Price or Contract Time, CBJ
Architects P.C. will issue instructions directly to Contractor.

C. All contract adjustments must be executed in writing.  Change order requests will only be
processed for the following:
1. It relates to a Construction Bulletin (CB) issued by CBJ Architects P.C.
2. It relates to a Request for Pricing (RFP) issued by CBJ Architects P.C.
3. It relates to an Extra Work Authorization (EWA) issued by CBJ Architects P.C.
4. Prior to actual work being implemented, Contractor follows item F below.

D. Construction Bulletins:  CBJ Architects P.C. may issue a document, instructing the Contractor to
proceed with a change in the Contract Work, for subsequent inclusion in a Change Order.
1. The document will describe changes in the Contract Work, and will designate method of

determining any change in Contract Sum.
2. Promptly execute the change in Work.  Contractor to respond by the date indicated with a

fixed price quotation.  CBJ Architects P.C. will review the price quotation and notify
Contractor accordingly.

E. Extra Work Authorizations: CBJ Architects P.C. may issue an Extra Work Authorization document,
signed by the Field Project Manager or the McHenry County, instructing Contractor to proceed with
a change in the Work, for subsequent review and approval for inclusion in a Change Order.
1. The document will describe the required changes and will designate method of determining

any change in Contract Sum or Contract Time.
2. Promptly execute the change.

F. Request for Pricing:  CBJ Architects P.C. may issue a document which includes a detailed
description of a proposed change with supplementary or revised Drawings and specifications, a
change in Contract Time for executing the change with a stipulation of any overtime work required
and the period of time during which the requested price will be considered valid.  Contractor shall
prepare and submit a fixed price quotation by date indicated.

G. The Contractor may propose a change by submitting a request for change to CBJ Architects P.C.,
describing the proposed change and its full effect on the Contract Work, with a statement
describing the reason for the change, and the effect on the Contract Sum and Contract Time with
full documentation and a statement describing the effect on Work by separate or other contractors.
Document any requested substitutions in accordance with Section 01 6000 (01600).

H. Computation of Change in Contract Amount:
1. For change requested by CBJ Architects P.C. for work falling under a fixed price contract, the

amount will be based on Contractor's price quotation as approved by CBJ Architects P.C.
2. For change requested by Contractor, the amount will be based on the Contractor's request for

a Change Order as approved by CBJ Architects P.C.
3. For pre-determined unit prices and quantities, the amount will based on the fixed unit prices.
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4. For change ordered by CBJ Architects P.C. without a quotation from the Contractor, the
amount will be determined by CBJ Architects P.C. based on the Contractor's substantiation of
costs as specified for Time and Material work.  All work must be documented on CBJ
Architects P.C. EWA form and signed by a representative of the General Contractor and CBJ
Architects P.C.  .

I. Substantiation of Costs:  Provide full information required for evaluation.
1. On request, Contractor/Supplier shall provide following data:

a. Quantities of products, labor, and equipment.
b. Taxes, insurance, and bonds.
c. Overhead and profit not to exceed 10% for work performed by Contractor, and 5% for

Contracted work.
d. Justification for any change in Contract Time.
e. Credit for deletions from Contract, similarly documented.

2. Support each claim for additional costs with additional information:
a. Origin and date of claim.
b. Dates and times work was performed, and by whom.
c. Time records and wage rates paid.
d. Invoices and receipts for products, equipment, and Contracts, similarly documented.

3. For Time and Material work, submit itemized account and supporting data after completion of
change, within time limits indicated in the Contract.

J. Execution of Change Orders:  The General Contractor will issue Change Orders for signatures of
parties as provided in the Contract on.

K. After execution of Change Order, Contractor shall promptly revise Schedule of Values and
Application for Payment forms to record each authorized Change Order as a separate line item and
adjust the Contract Sum.

L. Contractor shall promptly revise progress schedules with the Owner and CBJ Architects P.C.
Field Project Manager to reflect any change in Contract Time, to allow for other items of work
affected by the change.

M. Contractor shall promptly enter changes in Project Record Documents.

1.06 APPLICATION FOR FINAL PAYMENT 

A. Prepare Application for Final Payment as specified for progress payments, identifying total adjusted
Contract Sum, previous payments, and sum remaining due.

B. Application for Final Payment will not be considered until the following have been accomplished:
1. All closeout procedures specified in Sections 017000 and 017800.
2. Contractor compliance with Wage Determination Rates, if applicable.
3. Consent of Surety to Final Payment, if applicable.
4. Satisfaction of Contract Requirements for final payment.

END OF SECTION 
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SECTION 01 2200 

UNIT PRICES 

PART 1  GENERAL 

1.01 SECTION INCLUDE 

A. This section specifies administrative and procedural requirements for unit prices.

B. Measurement and payment criteria applicable to Contract Work performed under a unit price
payment method.

C. Defect assessment and non-payment for rejected work.

1.02 COSTS INCLUDED 

A. A unit price is an amount proposed by Bidders and stated on the Bid Form as a price per unit of
measurement for materials or services, in place, that will be added to or deducted from the
Contract Amount by Change Order if estimated quantities of Work required by Contract Documents
are increased or decreased.

B. Unit Prices included on the Bid Form shall include full compensation for all required labor, products,
tools, equipment, plant, transportation, services and incidentals; erection, application or installation
of an item of the Contract Work; overhead and profit.

1.03 UNIT QUANTITIES SPECIFIED 

A. Quantities indicated in the Bid Form are for bidding and Contract purposes only.  Quantities and
measurements of actual Contract Work will determine the payment amount.

1.04 MEASUREMENT OF QUANTITIES 

A. Take all measurements and compute quantities.  Measurements and quantities will be verified by
CBJ Architects P.C.

B. The Owner and CBJ Architects P.C. reserve the right to reject the Contractor's measurement of
Work-in place that involves use of established unit prices, and to have this Work measured by an
independent surveyor acceptable to the Contractor at the Owner's expense.

C. Assist by providing necessary equipment, workers, and survey personnel as required.

D. Measurement by Weight:  Concrete reinforcing steel, rolled or formed steel or other metal shapes
will be measured by handbook weights.  Welded assemblies will be measured by handbook or
scale weight.

E. Measurement by Volume:  Measured by cubic dimension using mean length, width and height or
thickness.

F. Measurement by Area:  Measured by square dimension using mean length and width or radius.

G. Linear Measurement:  Measured by linear dimension, at the item centerline or mean chord.

H. Stipulated Sum/Price Measurement:  Items measured by weight, volume, area, or linear means or
combination, as appropriate, as a completed item or unit of the Work in place.

1.05 PAYMENT 

A. Payment for Contract Work governed by unit prices will be made on the basis of the actual
measurements and quantities of Contract Work which is incorporated in or made necessary by the
Contract Work and accepted by the CBJ Architects P.C., multiplied by the unit sum/price.

B. Payment will not be made for any of the following:
1. Products wasted or disposed of in a manner that is not acceptable.
2. Products determined as unacceptable before or after placement.
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3. Products not completely unloaded from the transporting vehicle.
4. Products placed beyond the lines and levels of the required Contract Work.
5. Products remaining on hand after completion of the Contract Work.
6. Loading, hauling, and disposing of rejected Products.

1.06 DEFECT ASSESSMENT 

A. Replace Contract Work, or portions of the Contract Work, not conforming to specified requirements.

B. If, in the opinion of CBJ Architects P.C., it is not practical to remove and replace the Contract Work,
CBJ Architects P.C. will direct one of the following remedies:
1. The defective Contract Work may remain, but the unit sum/price will be adjusted to a new unit

price at the discretion of CBJ Architects P.C.
2. The defective Contract Work will be partially repaired to the instructions of CBJ Architects

P.C., and the unit sum/price will be adjusted to a new unit price at the discretion of CBJ
Architects P.C..

C. The authority of CBJ Architects P.C. to assess the defect and identify payment adjustment is final.

END OF SECTION 
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SECTION 01 2300 

ALTERNATES 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Alternate submission procedures.

B. Documentation of changes to Contract Price and Contract Time.

1.02 RELATED REQUIREMENTS 

A. McHenry County Purchasing Document, Bid form, qualifications of bidder.

1.03 ACCEPTANCE OF ALTERNATES 

A. Alternates quoted on Bid Forms will be reviewed and accepted or rejected at the Owner's option.
Accepted alternates will be identified in the Agreement.

B. Coordinate related work and modify surrounding work to integrate the Work of each alternate.

C. Immediately following Contract award, prepare and distribute to each party involved, notification of
the status of each alternate.  Indicate whether alternates have been accepted, rejected, or
deferred for consideration at a later date.  Include a complete description of negotiated
modifications to alternates.

D. A schedule of Alternates follows.  Affected contracts or purchase orders, referenced in the listing
contain requirements for materials and methods necessary to achieve the Work described under
each alternate.

E. Alternates may be used to calculate total bid for the project. Based on discussions and direction
with McHenry County the final bid total may be cumulative of the base bid and any selected
alternates.

F. Include as part of each alternate, miscellaneous devices, accessory objects, and similar items
incidental to or required for a complete installation whether or not mentioned as part of the
alternate.

END OF SECTION 
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SECTION 01 3000 

ADMINISTRATIVE REQUIREMENTS 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Preconstruction meeting.

B. Progress meetings.

C. Construction progress schedule.

D. Submittals for review, information, and project closeout.

E. Number of copies of submittals.

F. Submittal procedures.

G. Action Approval

1.02 RELATED REQUIREMENTS 

A. Section 01 1000 - Summary.

B. Section 01 3216 - Construction Progress Schedule:  Includes phasing of construction.

C. Section 01 7000 - Execution and Closeout Requirements:  Additional coordination requirements.

D. Section 01 7800 - Closeout Submittals:  Project record documents.

1.03 PROJECT COORDINATION 

A. General Contractor: Office Procedures: Project Manager: Field Superintendent: Field Project
Manager.

B. Cooperate with McHenry County in allocation of mobilization areas of site; for field offices and
sheds, for access, traffic, and parking facilities.

C. During construction, coordinate use of site and facilities through McHenry County.

D. Comply with CBJ Architects P.C. and McHenry County’s procedures for intra-project
communications; submittals, reports and records, schedules, coordination drawings, and
recommendations; and resolution of ambiguities and conflicts.

E. Comply with instructions of McHenry County for use of temporary utilities and construction facilities.

F. The General Contractor shall coordinate field engineering and layout work.

PART 2  PRODUCTS - NOT USED 

PART 3  EXECUTION 

3.01 PRECONSTRUCTION MEETING 

1. NOT USED 
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3.02 PROGRESS MEETINGS 

A. The General Contractor will schedule and administer meetings throughout progress of the Work at
bi-weekly intervals.

B. The General Contractor will make arrangements for meetings, prepare agenda with copies for
participants, preside at meetings.

C. Attendance Required:  Field Project Manager, major on site Contractors and suppliers, McHenry
County, CBJ Architects P.C., as appropriate to agenda topics for each meeting.

D. Agenda:
1. Review minutes of previous meetings.
2. Review of Work progress.
3. Field observations, problems, and decisions.
4. Identification of problems that impede, or will impede, planned progress.
5. Review of submittals schedule and status of submittals.
6. Review of off-site fabrication and delivery schedules.
7. Maintenance of progress schedule.
8. Corrective measures to regain projected schedules.
9. Planned progress during succeeding work period.
10. Maintenance of quality and work standards.
11. Effect of proposed changes on progress schedule and coordination.
12. Security Issues/Concerns
13. Other business relating to Work.

E. Representative of each firm attending must have authority to bind company for decisions made.

3.03 CONSTRUCTION PROGRESS SCHEDULE - See Section 01 3216 

3.04 SUBMITTALS FOR REVIEW 

A. When the following are specified in individual sections, submit them for review:
1. Product data.
2. Shop drawings.
3. Samples for selection.
4. Samples for verification.

B. Submit to CBJ Architects P.C. for review for the limited purpose of checking for conformance with
information given and the design concept expressed in the contract documents.

C. Samples will be reviewed only for aesthetics, color, or finish selection.

D. After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES per
section 01 6000. Article below and for record documents purposes described in Section 01 7800 -
CLOSEOUT SUBMITTALS.

3.05 SUBMITTALS FOR INFORMATION 

A. When the following are specified in individual sections, submit them for information:
1. Design data.
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2. Certificates.
3. Test reports.

4. Inspection reports.
5. Manufacturer's instructions.
6. Manufacturer's field reports.
7. Other types indicated.

B. Submit for CBJ Architects P.C.'s knowledge as contract administrator or for McHenry County.  No
action will be taken.

3.06 SUBMITTALS FOR PROJECT CLOSEOUT 

A. When the following are specified in individual sections, submit them at project closeout:
1. Project record documents.

2. Operation and maintenance data.
3. Warranties.
4. Other documents as may be required by the Contract documents.

B. Submit to CBJ Architects P.C. for the McHenry County's benefit during and after project
completion.

3.07 NUMBER OF COPIES OF SUBMITTALS 

A. Documents for Review:
1. Small Size Sheets, Not Larger than 8-1/2 x 11 inches:  Submit in PDF electronic format.
2. Larger Sheets, Not Larger than 30 x 42 inches: Submit in PDF electronic format.

B. Documents for Information:  Submit in PDF electronic format.

C. Documents for Project Closeout:  Submit in PDF electronic format.

D. Samples:  Submit the number specified in individual specification sections; one of which will be
retained by CBJ Architects P.C..
1. Clearly label each sample stating; material, type, color, thickness, size, specification section

number, and CBJ Architects P.C. project number.
2. Retained samples will not be returned to Contractor unless specifically stated.

3.08 SUBMITTAL PROCEDURES 

A. Transmit each submittal with Contractors cover letter of transmittal.

B. Sequentially number the transmittal form.  Revise submittals with original number and a sequential
alphabetic suffix.

C. Identify CBJ Architects P.C. Project Number, Contractor, Contractor or supplier; and specification
section number, as appropriate on each copy.

D. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of Products
required, field dimensions, adjacent construction Work, and coordination of information is in
accordance with the requirements of the Contract Work and Contract Documents.

E. Deliver submittals to CBJ Architects P.C. at business address.

F. Deliver submittals to CBJ Architects P.C. no later than fifteen (15) working days after Contract
award, if not required earlier.

G. Schedule submittals to expedite the Project, and coordinate submission of related items.

H. For each submittal for review, allow 15 days excluding delivery time to and from the Contractor.

I. Identify variations from Contract Documents and Product or system limitations which may be
detrimental to successful performance of the completed Contract Work.

J. Provide space for Contractor review stamp.
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K. When revised for resubmission, identify all changes made since previous submission.

L. Distribute reviewed submittals as appropriate.  Instruct parties to promptly report any inability to
comply with requirements.

M. Submittals not requested will not be recognized or processed.

3.09 APPROVAL ACTION 

A. Action of any kind by Design-Builder is only for conformance with the design concept of the work
and with the information given in the Contract Documents.  This action shall not relieve the
Contract or of responsibility for errors, omissions or any deviation from the requirements of the
Contract Documents. The Contractor shall be responsible for verifying and correlating all quantities
and dimensions, selecting fabrication process or techniques of assembly and performing his work
in a safe and satisfactory manner.

B. APPROVED; indicates that the shop drawings were reviewed and found to be in conformance with
the design concept and the Contract Documents, and that the Contractor may proceed with
fabrication and/or installation of the work detailed on the drawing.  No shop drawing or work shown
thereon will be considered released for construction until it has CBJ Architects P.C. approval.

C. APPROVED AS NOTED; indicates that the shop drawings were reviewed and found not in
conformance with design concept and the Contract Documents; required corrections have been so
noted on the drawing.  Shop drawings marked "Approved as Noted" give authority to proceed in
accordance with notes; corrected copies may be requested by CBJ Architects P.C. for final
approval only if the mark-up was extensive.

D. NOT APPROVED - RESUBMIT; indicates that the shop drawings were reviewed and found to be in
substantial disagreement with the design concept and the Contract Documents; drawings so
stamped shall be resubmitted for CBJ Architects P.C. approval before any work shown thereon
may be started.

E. SUPPLEMENTAL REFERENCE; indicates that shop drawings provide information that is incidental
to design concept and the Contract Documents; Contractor may proceed at his discretion.

END OF SECTION 
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SECTION 01 3216 

CONSTRUCTION PROGRESS SCHEDULE 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Review and Evaluation of Schedule.

B. Distribution of Schedule.

1.02 RELATED SECTIONS 

A. Section 01100 - Summary

1.03 SUBMITTALS 

1.04 SCHEDULE FORMAT 

A. Listings:  In chronological order according to the start date for each activity.  Identify each activity
with the applicable specification section number.

B. Diagram Sheet Size: 30 x 42 inches or width required. Submit in PDF electronic format.

C. Sheet Size:  Multiples of 8-1/2 x 11 inches. Submit in PDF electronic format.

PART 2 PRODUCTS 

2.01 SCHEDULE SOFTWARE COMPATABILITY 

A. Required; Microsoft Project or other as accepted by McHenry County.

PART 3 EXECUTION 

3.01 PRELIMINARY MILESTONE SCHEDULE 

A. REFER TO MC HENRY COUNTY BID DOCUMENT 

3.02 CONTENT 

A. Show complete sequence of construction by activity, with dates for beginning and completion of
each element of construction.

B. Identify each item by specification section number.

C. Show accumulated percentage of completion of each item, and total percentage of Work
completed, as of the first day of each month.

D. Provide legend for symbols and abbreviations used.

3.03 BAR CHARTS 

A. Identify the first work day of each week.

3.04 UPDATING SCHEDULE 

A. Maintain schedules to record actual start and finish dates of completed activities.

B. Indicate progress of each activity to date of revision, with projected completion date of each
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activity.  

C. Update diagrams to graphically depict current status of Contract Work. 

D. Identify activities modified since previous submittal, major changes in Contract Work, and other 
identifiable changes. 

E. Indicate changes required to maintain Date of Substantial Completion. 

F. Submit reports required to support recommended changes. 

3.05 DISTRIBUTION OF SCHEDULE 

A. The General Contractor shall distribute updated project schedules at bi-weekly project meetings. 

B. Recipients shall promptly report, in writing, problems anticipated by projections shown in 
schedules. 

END OF SECTION 
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SECTION 01 3553 
 

SECURITY PROCEDURES 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Security measures including formal security program, entry control, and personnel identification. 

B. All contractor's personnel will be subject to a back ground check by McHenry County Sheriff's  
Department. Any individuals identified as not acceptable to the Sheriff's Department will not be 
allowed as part of this project. 

1.02 RELATED REQUIREMENTS 

A. Section 01 1000 - Summary: use of premises and occupancy. 

1.03 SECURITY PROGRAM 

A. No watchmen will be provided by Owner. 

B. All personnel that passes the back ground check will be required to wear a County Issued badge 
while working on premises. 

C. All personnel, vehicles and storage trailers in or around the facility must be identified, reviewed and 
recorded as needed by the governing security detail according to location of the building being 
occupied. 

D. Each contractor shall be responsible for its work, materials, tools, equipment, or other items stored 
at the site and its forces. 

E. If damage occurs to any of the foregoing during construction, each contractor shall repair or 
replace the same without cost to the Owner. 

F. Each contractor is responsible for securing offices and storage trailers. 

G. Coordination of required security measures strongly recommended to be reviewed as early in the 
project as possible as not to delay the start of construction. 

1.04 ENTRY CONTROL 

A. Restrict entrance of persons and vehicles into Project site and existing facilities. 

B. Entry only to authorized persons with proper identification. 

PART 2  PRODUCTS - NOT USED 

PART 3  EXECUTION - NOT USED 

END OF SECTION 
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SECTION 01 3600 
 

SAFETY REQUIREMENTS 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. General Contractor responsibilities. 

B. Subcontractor responsibilities. 

C. Owner responsibilities. 

1.02 RELATED DOCUMENTS 

A. AIA A401 - Standard Form of Agreement Between Contractor and Subcontractor. 

1.03 GENERAL CONTRACTOR RESPONSIBILITIES 

A. General Contractor responsibilities are listed in: 
1. AIA A401 - Standard Form of Agreement Between Contractor and Subcontractor. 

B. General Contractor will also: 
1. Remind subcontractors, suppliers and owners of safety regulations associated with any 

activity, with the activity participants, and others working on the site. 
2. Observe project activities of the subcontractors, suppliers, or Owners, and make them aware 

of safety violations.  Follow-up on immediate corrective actions needed by those parties. 
3. Require designation of proper competent person(s) for activities requiring such designation, 

prior to commencement of the activity.  This includes but is not limited to; excavation, scaffold 
erection, steel erection, stairways and ladders. 

4. Require a copy of written certification of equipment operators on site, from the subcontractor 
or supplier, prior to equipment operation on the site.  This includes but is not limited to; lift 
trucks, forklifts and man lifts (platform or boom). 

5. Have the authority to stop the unsafe activity of anyone on the site. 

1.04 SUBCONTRACTOR RESPONSIBILITIES 

A. The subcontractors responsibilities are listed in: 
1. AIA A401 - Standard Form of Agreement Between Contractor and Subcontractor. 

B. The subcontractor will also: 
1. Provide the listed responsibilities to their on-site supervisory staff including but not limited to 

Foremen, superintendents, etc. 
2. Provide a designated competent person for required activities, including but not limited to: 

excavation, scaffold erection, steel erection, stairways and ladders. 
3. Provide written certification for all persons operating equipment,that require certification, prior 

to operation of that equipment at the site. 
4. Attend and participate at weekly site coordination meetings scheduled by the General 

Contractor Field Project Manager, communicate any project related safety issues for 
resolution. 

5. Will make timely efforts to resolve safety issues raised by the General Contractor, the Owner, 
and other Subcontractors. 

1.05 OWNER RESPONSIBILITIES 

A. The Owner's responsibilities are listed in: 
1. AIA A401 - Standard Form of Agreement Between Contractor and Subcontractor. 
2. AIA B141 Part 1 & 2 Standard Form of Agreement Between Owner and Architect. 
3. AIA A101 Standard Form of Agreement Between Owner and Contractor. 

PART 2  PRODUCTS - NOT USED 

PART 3  EXECUTION - NOT USEDEND OF SECTION 
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SECTION 01 4000 
 

QUALITY REQUIREMENTS 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. References and standards. 

B. Quality assurance submittals. 

C. Control of installation. 

D. Tolerances. 

E. Testing and inspection services. 

F. Manufacturers' field services. 

1.02 RELATED REQUIREMENTS 

A. Section 01 3000 - Administrative Requirements:  Submittal procedures. 

B. Section 01 6000 - Product Requirements:  Requirements for material and product quality. 

1.03 REFERENCE STANDARDS 

A. ASTM C 1077 - Standard Practice for Laboratories Testing Concrete and Concrete Aggregates for 
Use in Construction and Criteria for Laboratory Evaluation. 

B. ASTM E 329 - Standard Specification for Agencies Engaged Construction Inspection and/or 
Testing. 

1.04 SUBMITTALS 

A. Testing Agency Qualifications: 
1. Prior to start of Contract Work, submit agency name, address, and telephone number, and 

names of full time registered Engineer and responsible officer. 

B. Design Data:  Submit for CBJ Architects P.C.'s knowledge as contract administrator for the limited 
purpose of assessing conformance with information given and the design concept expressed in the 
contract documents, or for McHenry County's information. 

C. Test Reports:  After each test/inspection, promptly submit two copies of report to CBJ Architects 
P.C. and to the Owner. 
1. Include as a minimum the following: 

a. CBJ Architects P.C. project number. 
b. Date issued. 
c. Project title and number. 
d. Name of inspector. 
e. Date and time of sampling or inspection. 
f. Identification of product and specifications section. 
g. Location in the Project. 
h. Type of test/inspection. 
i. Date of test/inspection. 
j. Results of test/inspection. 
k. Conformance with Contract Documents. 
l. When requested by CBJ Architects P.C., provide interpretation of results. 

D. Certificates:  When specified in individual specification sections, submit certification by the 
manufacturer and Contractor or installation/application subcontractor to CBJ Architects P.C., in 
quantities specified for Product Data. 
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1. Indicate material or product conforms to or exceeds specified requirements. Submit supporting 
reference data, affidavits, and certifications as appropriate. 

2. Certificates may be recent or previous test results on material or product, but must be 
acceptable to CBJ Architects P.C.. 

E. Manufacturer's Instructions:  When specified in individual specification sections, submit printed 
instructions for delivery, storage, assembly, installation, start-up, adjusting, and finishing, for the 
McHenry County's information.  Indicate special procedures, perimeter conditions requiring special 
attention, and special environmental criteria required for application or installation. 

F. Manufacturer's Field Reports:  Submit reports for CBJ Architects P.C.'s benefit as contract 
administrator or for McHenry County. 
1. Submit report in duplicate within 20 days of observation to CBJ Architects P.C. for information. 
2. Submit information for the limited purpose of assessing conformance with information given 

and the design concept expressed in the contract documents. 

G. Erection Drawings:  Submit drawings for CBJ Architects P.C.'s benefit as contract administrator or 
for McHenry County. 
1. Submit information for the limited purpose of assessing conformance with information given 

and the design concept expressed in the contract documents. 

1.05 DEFINITIONS 

A. Specifications are in 3-part CSI Master Format 

B. Contractor shall be defined as contractor, Subcontractor, sub-Subcontractor, or material supplier. 

C. Contract shall be defined as contract, subcontract or purchase order. 

D. Omitted phrases such as The Contractor Shall, In Conformity With, As Noted On The 
Drawings, In Accordance With The Plans, An, And, The, All are intentional for clarification and 
shall be included by inference with same. 

1.06 TESTING AND INSPECTION AGENCIES 

A. General Contractor will employ and pay for services of an independent testing agency to perform 
specified testing where noted in individual sections. 

B. As indicated in individual specification sections, McHenry County or Contractor shall employ and 
pay for services of an independent testing agency to perform specified testing. 

C. Employment of agency in no way relieves Contractor of obligation to perform Work in accordance 
with requirements of Contract Documents. 

D. General Contractor Employed Agency: 
1. Contractor Employed Agency: 
2. Laboratory:  Authorized to operate in State in which Project is located. 
3. Laboratory Staff:  Maintain a full time registered Engineer on staff to review services. 
4. Testing Equipment:  Calibrated at reasonable intervals either by NIST or using an NIST 

established Measurement Assurance Program, under a laboratory measurement quality 
assurance program. 

PART 2  PRODUCTS - NOT USED 

PART 3  EXECUTION 

3.01 CONTROL OF INSTALLATION 

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, and 
workmanship, to produce Work of specified quality. 

B. Comply with manufacturers' instructions, including each step in sequence. 
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C. Should manufacturers' instructions conflict with Contract Documents, request clarification from CBJ 
Architects P.C. before proceeding. 

D. Comply with specified standards as minimum quality for the Work except where more stringent 
tolerances, codes, or specified requirements indicate higher standards or more precise 
workmanship. 

E. Have Work performed by persons qualified to produce required and specified quality. 

F. Verify that field measurements are as indicated on shop drawings or as instructed by the 
manufacturer. 

G. Secure products in place with positive anchorage devices designed and sized to withstand 
stresses, vibration, physical distortion, and disfigurement. 

3.02 TOLERANCES 

A. Monitor fabrication and installation tolerance control of products to produce acceptable Work.  Do 
not permit tolerances to accumulate. 

B. Comply with manufacturers' tolerances.  Should manufacturers' tolerances conflict with Contract 
Documents, request clarification from CBJ Architects P.C. before proceeding. 

C. Adjust products to appropriate dimensions; position before securing products in place. 

3.03 TESTING AND INSPECTION 

A. See individual specification sections for testing required. 

B. Testing Agency Duties: 
1. Test samples of mixes submitted by Contractor. 
2. Provide qualified personnel at site.  Cooperate with CBJ Architects P.C. and Contractor in 

performance of services. 
3. Perform specified sampling and testing of products in accordance with specified standards. 
4. Ascertain compliance of materials and mixes with requirements of Contract Documents. 
5. Promptly notify CBJ Architects P.C. and Contractor of observed irregularities or non-

conformance of Work or products. 
6. Perform additional tests and inspections required by CBJ Architects P.C.. 
7. Attend preconstruction meetings and progress meetings. 
8. Submit reports of all tests/inspections specified. 

C. Limits on Testing/Inspection Agency Authority: 
1. Agency may not release, revoke, alter, or enlarge on requirements of Contract Documents. 
2. Agency may not approve or accept any portion of the Work. 
3. Agency may not assume any duties of Contractor. 
4. Agency has no authority to stop the Work. 

D. Contractor Responsibilities: 
1. Deliver to agency at designated location, adequate samples of materials proposed to be used 

that require testing, along with proposed mix designs. 
2. Cooperate with laboratory personnel, and provide access to the Work and to manufacturers' 

facilities. 
3. Provide incidental labor and facilities: 

a. To provide access to Work to be tested/inspected. 
b. To obtain and handle samples at the site or at source of Products to be tested/inspected. 
c. To facilitate tests/inspections. 
d. To provide storage and curing of test samples. 

4. Notify CBJ Architects P.C. and laboratory 24-48 hours prior to expected time for operations 
requiring testing/inspection services. 

5. Employ services of an independent qualified testing laboratory and pay for additional samples, 
tests, and inspections required by Contractor beyond specified requirements. 

6. Arrange with McHenry County's agency and pay for additional samples, tests, and inspections 
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required by Contractor beyond specified requirements. 

E. Re-testing required because of non-conformance to specified requirements shall be performed by 
the same agency on instructions by CBJ Architects P.C.. 

F. Re-testing required because of non-conformance to specified requirements shall be paid for by 
Contractor. 

G. Re-testing required because of non-conformance to specified requirements shall be performed by 
the same agency on instructions by CBJ Architects P.C..  Payment for re-testing will be charged to 
the Contractor by deducting testing charges from the Contract Price, plus the time spent by CBJ 
Architects P.C. representatives. $120 per hour will be charged. 

3.04 MANUFACTURERS' FIELD SERVICES 

A. When specified in individual specification sections, require material or product suppliers or 
manufacturers to provide qualified staff personnel to observe site conditions, conditions of surfaces 
and installation, quality of workmanship, start-up of equipment, test, adjust and balance of 
equipment as applicable, and to initiate instructions when necessary. 

B. Submit qualifications of observer to CBJ Architects P.C. 30 days in advance of required 
observations. 
1. Observer subject to approval of CBJ Architects P.C.. 

C. Report observations and site decisions or instructions given to applicators or installers that are 
supplemental or contrary to manufacturers' written instructions. 

3.05 DEFECT ASSESSMENT 

A. Replace Work or portions of the Work not conforming to specified requirements. 

B. If, in the opinion of CBJ Architects P.C., it is not practical to remove and replace the Work, CBJ 
Architects P.C. will direct an appropriate remedy or negotiate/ adjust payment. 

END OF SECTION 
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SECTION 01 5000 
 

TEMPORARY FACILITIES AND CONTROLS 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Temporary telecommunications services. 

B. Temporary telephone service. 

C. Temporary sanitary facilities. 

D. Temporary Controls:  Barriers, enclosures, and fencing. 

E. Security requirements. 

F. Waste removal facilities and services. 

G. Fire Protection. 

H. Project identification sign. 

I. Field offices. 

1.02 RELATED REQUIREMENTS 

A. Section 01 5100 - Temporary Utilities. 

B. Section 01 5500 - Vehicular Access and Parking. 

C. Section 01 3553 - Security Procedures. 

1.03 TELECOMMUNICATIONS SERVICES 

A. Each Contractor shall provide, maintain, and pay for telephone service to contractor's field office at 
time of project mobilization if required. 

B. Long distance calls charged to General Contractor monthly billing will be charged to appropriate 
Contractor at the minimum rate of $1.00 per phone call plus long distance charges. 

1.04 TEMPORARY SANITARY FACILITIES 

A. General Contractor to provide and maintain on site chemical toilet facilities and enclosures in 
compliance with OSHA regulations.  This shall be provided at time of project mobilization. 

B. Use of existing facilities is not permitted. 

C. All Contractors shall maintain the temporary facilities in a clean and sanitary condition. 

D. At end of construction, return facilities to same or better condition as originally found. 

1.05 PROTECTION  

A. Provide barriers to prevent unauthorized entry to construction areas, to prevent access to areas 
that could be hazardous to workers or the public, to allow for owner's use of site and to protect 
existing facilities and adjacent properties from damage from construction operations and 
demolition. 

B. Each Contractor shall comply with all Applicable Standards, including but not limited to the 
following: 
1. Provide barricades separating work areas from occupied areas within the existing building. 
2. General Orders and Regulations on Safety in Construction (State of Illinois Department of 

Industry, Labor and Human Relations Commission). 
3. OSHA Regulations 
4. Other applicable, city, state, and federal ordinances. 
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5. Provide as required by the Owner, and Safety Compliance Agencies fences, planking, guard 

lights, barricades, warning signs, and guard for protection, and such other devices, equipment, 
or material as is necessary to comply with applicable regulations. 

6. Protection of sidewalks, curbs, streets, drives and existing construction. 

C. Landscaping and walks: 
1. Protect trees, shrubs, lawns, landscape areas from damage. 
2. Provide planking over walks and drives to prevent damage. 
3. Such protection includes entire site. 

D. Weather Protection: 
1. Each Contractor shall protect against rain, wind, snow, ice, storms, or heat. 
2. Maintain work, materials, apparatus, and fixtures free from damage. 
3. Cover work at days and weeks end that may sustain damage. 
4. Remove snow and ice as necessary for safe and proper execution of work. 

E. Water Protection; protect at all times from: 
1. Rainwater. 
2. Groundwater. 
3. Backed up drains and sewers. 
4. Other water. 

F. Dust Protection: 
1. Each Contractor will be responsible for all costs associated with building clean-up due to 

omission of appropriate dust protection for their work. 

G. Each Contractor to Protect: 
1. Own work. 
2. Previously completed work of other trades. 
3. Responsibility for compliance with all applicable statutes, regulations, orders, or standards 

remains with the Contractor provided that if General Contractor LLC directs Contractor to 
remedy or correct a hazardous condition, Contractor will immediately undertake appropriate 
remedial or corrective action and General Contractor LLC shall have no liability therefore, as a 
result of such discovery, such directive, or otherwise. 

H. Protect non-owned vehicular traffic, stored materials, site, and structures from damage. 

1.06 INTERIOR ENCLOSURES 
 
A. The General contractor shall provide temporary partitions and ceilings as required to separate work 

areas from McHenry County occupied areas, to prevent penetration of dust and moisture into 
McHenry County-occupied areas, and to prevent damage to existing materials and equipment. 

a. A temporary wall shall be erected between the new office space for MCETSB and the 
existing office space for the Workforce Network group. 

B. Temporary Construction:  Framing and reinforced polyethylene sheet materials with closed joints 
and sealed edges at intersections with existing surfaces: 
1. Maximum flame spread rating of 75 in accordance with ASTM E 84. 

C. The General Contractor will be responsible for all costs associated with building clean-up due to 
omission of appropriate dust protection for their work. 

1.07 CLEANING AND WASTE REMOVAL 

A. General Contractor Responsibilities: 
1. Will provide waste removal facilities required to maintain the site in clean and orderly condition 

for general clean up only. 
2. Excess or unusual disposal of debris in dumpsters including excess concrete, masonry brick 

or block, wooden pallets, or hazardous materials is not allowed and must be removed by 
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contractor. 
3. Final cleaning of building including final sweeping, vacuuming and washing of glass. 

 

B. Contractor Responsibilities: 
1. Must follow requirements of McHenry County Sheriff's Department and Department of 

Corrections. 
2. Compact or flatten all bulk material prior to placement in dumpsters.  Contractors are 

responsible for disposing recyclable materials appropriately in the dumpsters provided.   
3. Open free-fall chutes are not permitted.  Terminate closed chutes into appropriate containers 

with lids.  Closed chutes and containers shall be provided by Contractor requiring such 
usage. 

4. Keep all areas of site and around dumpsters clear of rubbish material. 
5. Cleanup of all scraps, debris, and rubbish on a daily basis and place in a dumpster located at 

grade level. 
6. Prevent accumulation of debris or other materials which could cause a hazard. 
7. Cleanup every afternoon.  
8. Final cleaning of all fixtures and equipment by installing contractor prior to final acceptance 

and final payment. See note number 2. 
9. Rubble or demolition debris shall be disposed in separate dumpsters provided by contractor at 

contractor’s expense. 
10. Burning of debris is not permitted. 
11. If materials to be recycled or re-used on the project must be stored on-site, provide suitable 

non-combustible containers; locate containers holding flammable material outside the 
structure unless otherwise approved by the authorities having jurisdiction 

1.08 FIRE PROTECTION 

A. No smoking will be allowed within new construction. 

B. General Contractor will provide the following: 
1. One (1) - 10# A,B,C dry chemical fire extinguisher in each area of building as required. 

C. Each contractor shall provide the following: 
1. One (1) - 10# A,B,C dry chemical fire extinguisher in each trailer or shed. 
2. Suitable fire protection for open flame sources of construction work. 
3. Fire watch as necessary. 

1.09 FIELD OFFICES 

A. General Contractor will not have an office within the building. 

B. Contractors to provide own as required and approved by the Owner. 

C. Locate office and storage trailers where directed by Owner; relocate as necessary. 

1.10 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS 

A. Remove temporary utilities, equipment, facilities, materials, prior to Substantial Completion 
inspection. 

B. Clean and repair damage caused by installation or use of temporary work. 

C. Restore existing facilities used during construction to original condition. 

PART 2  PRODUCTS - NOT USED 

PART 3  EXECUTION - NOT USED 

END OF SECTION 
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SECTION 01 5300 
 

TEMPORARY CONSTRUCTION AND AIDS 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Temporary ladders and ramps. 

B. Hoists and cranes. 

C. Scaffolding and platforms. 

1.02 RELATED SECTIONS 

A. Section 01 5000 - Temporary Facilities and Controls. 

1.03 TEMPORARY CONSTRUCTION 

A. Each contractor shall provide and maintain, as required for their Work and in compliance with 
applicable safety codes and regulations the following: 
1. Ladders, secured as required.  No aluminum ladders are allowed. 
2. Ramps. 
3. Chutes and runways. 
4. Barricades and fencing. 
5. Security. 
6. Other items as required for proper installation of Work. 

1.04 HOISTING 

A. The Owner will not provide material or personnel hoisting equipment. 

B. Each contractor to provide cranes, lifts, pumps, etc. as required to perform work. 

1.05 SCAFFOLDING AND PLATFORMS 

A. The Owner will not provide any scaffolding or work platforms. 

B. Each contractor shall provide and maintain, as required for their Work and in compliance with 
applicable safety codes and regulations the following: 
1. Scaffolding or scaffolding towers. 
2. Work platforms of any kind. 

PART 2  PRODUCTS - NOT USED 

PART 3  EXECUTION - NOT USED 

END OF SECTION 
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SECTION 01 5500 
 

VEHICULAR ACCESS AND PARKING 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Access roads. 

B. Parking. 

C. Existing pavements and parking areas. 

D. Permanent pavements and parking facilities. 

E. Construction parking controls. 

F. Flag persons. 

G. Flares and lights. 

H. Haul routes. 

I. Maintenance. 

J. Removal, repair. 

K. Mud from site vehicles. 

1.02 RELATED REQUIREMENTS 

A. Section 01 1000 - Summary:  access to site and occupancy. 

PART 2  PRODUCTS 

2.01 SIGNS, SIGNALS, AND DEVICES 

A. Traffic Cones and Drums, Flares and Lights:  As approved by local jurisdictions. 

B. Flag Person Equipment:  As required by local jurisdictions. 

PART 3  EXECUTION 

3.01 PREPARATION 

A. Excavation Contractor to clear areas, provide surface and storm drainage of road, parking, area 
premises, and adjacent areas. 

3.02 ACCESS ROADS 

A. Maintain access to fire hydrants and control valves free of obstructions. 

3.03 PARKING 

A. Use of designated areas of existing parking facilities by construction personnel is permitted. 

B. Do not allow heavy vehicles or construction equipment in parking areas. 

C. If during construction it becomes necessary to move materials, trailers, or sheds, it will be the 
responsibility of the contractor affected at no cost to the Owner. 

3.04 CONSTRUCTION PARKING CONTROL 

A. Control vehicular parking to prevent interference with public traffic and parking, access by 
emergency vehicles, and Owner's operations. 

B. Monitor parking of construction personnel's vehicles in existing facilities.  Maintain vehicular 
access to and through parking areas. 
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C. Prevent parking on or adjacent to access roads or in non-designated areas. 

3.05 FLAG PERSONS 

A. Provide trained and equipped flag persons to regulate traffic when construction operations or traffic 
encroach on public traffic lanes. 

3.06 FLARES AND LIGHTS 

A. Use flares and lights during hours of low visibility to delineate traffic lanes and to guide traffic. 

3.07 HAUL ROUTES 

A. Consult with authority having jurisdiction, establish public thoroughfares to be used for haul routes 
and site access. 

B. Confine construction traffic to designated haul routes. 

C. Provide traffic control at critical areas of haul routes to regulate traffic, to minimize interference with 
public traffic. 

3.08 TRAFFIC SIGNS AND SIGNALS 

A. At approaches to site and on site, install at crossroads, detours, parking areas, and elsewhere as 
needed to direct construction and affected public traffic. 

B. Relocate as Work progresses, to maintain effective traffic control. 

3.09 MAINTENANCE 

A. Each contractor shall maintain traffic and parking areas in a sound condition free of excavated 
material, construction equipment, Products, mud, snow, and ice. 

B. Each contractor shall maintain existing paved areas used for construction; promptly repair breaks, 
potholes, low areas, standing water, and other deficiencies, to maintain paving and drainage in 
original, or specified, condition. 

C. If responsibility cannot be fixed, costs will be pro-rated to all contractors on site. 

D. The Owner will not be responsible for payment of damaged items. 

3.10 REMOVAL, REPAIR 

A. Repair existing facilities damaged by use, to original condition. 

B. Remove equipment and devices when no longer required. 

C. Repair damage caused by installation. 

D. Remove post settings to a depth of 2 feet. 

3.11 MUD FROM SITE VEHICLES 

A. Provide means of removing mud from vehicle wheels before entering streets. 

B. Clean up public streets of excess mud and debris by the contractor shall be completed to the 
satisfaction of the local governing authority. 

C. Lack of cleaning will result in back charges to the appropriate contractor for the men and machinery 
deemed necessary by the Owner to clean the debris. 

END OF SECTION 
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SECTION 01 5721 
 

INDOOR AIR QUALITY CONTROLS 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Construction procedures to promote adequate indoor air quality after construction. 

1.02 PROJECT GOALS 

A. Dust and Airborne Particulates:  Prevent deposition of dust and other particulates in HVAC ducts 
and equipment. 
1. Cleaning of ductwork is not contemplated under this Contract. 
2. Contractor shall bear the cost of cleaning required due to failure to protect ducts and 

equipment from construction dust. 

B. Airborne Contaminants:  Procedures and products have been specified to minimize indoor air 
pollutants. 
1. Furnish products meeting the specifications. 
2. Avoid construction practices that could result in contamination of installed products leading to 

indoor air pollution. 

1.03 DEFINITIONS 

A. Adsorptive Materials:  Gypsum board, acoustical ceiling tile and panels, carpet and carpet tile, 
fabrics, fibrous insulation, and other similar products. 

B. Contaminants:  Gases, vapors, regulated pollutants, airborne mold and mildew, and the like, as 
specified. 

C. Particulates:  Dust, dirt, and other airborne solid matter. 

D. Wet Work:  Concrete, plaster, coatings, and other products that emit water vapor or volatile 
organic compounds during installation, drying, or curing. 

PART 3  EXECUTION 

2.01 CONSTRUCTION PROCEDURES 

A. Prevent the absorption of moisture and humidity by adsorptive materials by: 
1. Sequencing the delivery of such materials so that they are not present in the building until wet 

work is completed and dry. 
2. Delivery and storage of such materials in fully sealed moisture-impermeable packaging. 
3. Provide sufficient ventilation for drying within reasonable time frame. 

B. Begin construction ventilation when building is substantially enclosed. 

C. Do not store construction materials or waste in mechanical or electrical rooms. 

D. Prior to use of return air ductwork without intake filters clean up and remove dust and debris 
generated by construction activities. 
1. Inspect duct intakes, return air grilles, and terminal units for dust. 
2. Clean plenum spaces, including top sides of lay-in ceilings, outsides of ducts, tops of pipes 

and conduit. 
3. Clean tops of doors and frames. 
4. Clean mechanical and electrical rooms, including tops of pipes, ducts, and conduit, 

equipment, and supports. 
5. Clean return plenums of air handling units. 
6. Remove intake filters last, after cleaning is complete. 

E. Do not perform dusty or dirty work after starting use of return air ducts without intake filters. 
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F. Use other relevant recommendations of SMACNA IAQ Guideline for Occupied Buildings Under 
Construction for avoiding unnecessary contamination due to construction procedures. 

END OF SECTION 
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SECTION 01 6000 
 

PRODUCT REQUIREMENTS 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. General product requirements. 

B. Transportation, handling, storage and protection. 

C. Product option requirements. 

D. Substitution limitations and procedures. 

E. Procedures for McHenry County-supplied products. 

F. Maintenance materials, including extra materials, spare parts, tools, and software. 

1.02 RELATED REQUIREMENTS 

A. Document – McHenry County Purchasing Document 

B. Section 01 4000 - Quality Requirements:  Product quality monitoring. 

1.03 SUBMITTALS 

A. Proposed Products List:  Submit list of major products proposed for use, with name of 
manufacturer, trade name, and model number of each product. 
1. Submit within 15 days after date of Contract Agreement or sooner if needed. 
2. For products specified only by reference standards, list applicable reference standards. 

B. Product Data Submittals:  Submit manufacturer's standard published data.  Mark each copy to 
identify applicable products, models, options, and other data.  Supplement manufacturers' 
standard data to provide information specific to this Project. 

C. Shop Drawing Submittals:  Submit as specified in Section 01 3000 - Administrative Requirements. 

D. Sample Submittals:  Illustrate functional and aesthetic characteristics of the product, with integral 
parts and attachment devices. Coordinate sample submittals for interfacing work. 
1. For selection from standard finishes, submit samples of the full range of the manufacturer's 

standard colors, textures, and patterns. 

E. Indicate utility and electrical characteristics, utility connection requirements, and location of utility 
outlets for service for functional equipment and appliances. 

F. Additional data:  Architect may request additional samples or data if necessary to determine 
quality of product even though not called for in specifications sections. 

PART 2  PRODUCTS 

2.01 PRODUCT OPTIONS 

A. Products Specified by Reference Standards or by Description Only:  Use any product meeting 
those standards or description unless specifically called out in the specifications. 

B. Products Specified by Naming One or More Manufacturers:  Use a product of one of the 
manufacturers named and meeting specifications; no options or substitutions allowed. 

C. Products Specified by Naming One or More Manufacturers with a Provision for Substitutions:  
Submit a request for substitution for any manufacturer not named. 

2.02 MAINTENANCE MATERIALS 

A. Furnish extra materials, spare parts, tools, and software of types and in quantities specified in 
individual specification sections. 
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B. Deliver to Project site; obtain receipt prior to final payment. 

PART 3  EXECUTION 

3.01 SUBSTITUTION PROCEDURES 

A. Instructions to Bidders specify time restrictions for submitting requests for substitutions during the 
bidding period.  Comply with requirements specified in this section. 

B. CBJ Architects P.C. will consider requests for substitutions only if received within 15 days after date 
of Agreement. 

C. Substitutions will not be considered when a product becomes unavailable through no fault of the 
Contractor. 

D. Document each request with complete data substantiating compliance of proposed substitution 
with Contract Documents. 

E. A request for substitution constitutes a representation that the submitter: 
1. Has investigated proposed product and determined that it meets or exceeds the quality level 

of the specified product. 
2. Will provide the same warranty for the substitution as for the specified product. 
3. Will coordinate installation and make changes to other Work which may be required for the 

Work to be complete with no additional cost to McHenry County. 
4. Waives claims for additional costs or time extension that may subsequently become apparent. 
5. Will reimburse McHenry County and CBJ Architects P.C. for review or redesign services 

associated with re-approval by authorities. rate of $150 per hour will apply. 

F. Substitutions will not be considered when they are indicated or implied on shop drawing or product 
data submittals, without separate written request, or when acceptance will require revision to the 
Contract Documents. 

G. Substitution Submittal Procedure: 
1. Submit three copies of request for substitution for consideration.  Limit each request to one 

proposed substitution. 
2. Submit shop drawings, product data, and certified test results attesting to the proposed 

product equivalence.  Burden of proof is on proposer. 
3. The CBJ Architects P.C. will notify Contractor in writing of decision to accept or reject request. 

3.02 OWNER-SUPPLIED PRODUCTS 

A. McHenry County's Responsibilities: 
1. Arrange for and deliver McHenry County reviewed shop drawings, product data, and samples, 

to Contractor. 
2. Arrange and pay for product delivery to site. 
3. On delivery, inspect products jointly with Contractor. 
4. Submit claims for transportation damage and replace damaged, defective, or deficient items. 
5. Arrange for manufacturers' warranties, inspections, and service. 

B. Contractor's Responsibilities: 
1. Review McHenry County reviewed shop drawings, product data, and samples. 
2. Receive and unload products at site; inspect for completeness or damage jointly with McHenry 

County. 
3. Handle, store, install and finish products. 
4. Repair or replace items damaged after receipt. 
5. Contractor responsible for installation of owner-supplied products, within their respective 

specification sections or as noted in Section 01100 - Summary of Work, per the 
manufacturer's instructions. 
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3.03 PRODUCT/ASSEMBLIES/SYSTEM SUBSTITUTIONS 

A. Where the Bid Documents stipulate a particular Product, substitutions will be considered by the 
Architect up to 7 days before receipt of bids. 

B. The submission shall provide sufficient information to determine acceptability of such bids. 

C. When a request to substitute a Product is made, the Architect may approve the submission and will  
issue an Addendum to known bidders. 

D. In submission of substitutions to products specified, bidders shall include in their bid, any changes 
required in the Work and changes to Contract Time and Contract Price to accommodate such 
substitutions.  A later claim by the bidder for an addition to the Contract Time or Contract Price 
because of changes in work necessitated by use of substitutions shall not be considered. 

E. Substitute  Products will be considered if submitted as an attachment to the Bid Form  

F. The submission shall provide sufficient information to determine acceptability of such products. 

G. Provide complete information on required revisions to other Work to accommodate each 
substitution, the value of additions to or reductions from the Bid Amount, including revisions to 
other Work. 

H. Provide Products as specified unless substitutions are submitted in this manner and subsequently 
accepted. 

I. Approval to submit substitutions prior to submission of Bids is not required. 

3.04 TRANSPORTATION AND HANDLING 

A. Transport and handle products in accordance with manufacturer's instructions. 

B. Promptly inspect shipments to ensure that products comply with requirements, quantities are 
correct, and products are undamaged. 

C. Provide equipment and personnel to handle products by methods to prevent soiling, disfigurement, 
or damage. 

D. General Contractor will not provide a means to unload, or hoist products at site.  Contractors are 
responsible for receiving, unloading, and hoisting of all products. If contractor fails to receive, 
unload, or hoist any of their products, the Owner will charge the contractor a rate of $150.00 per 
hour plus equipment rental for said handling. 

3.05 STORAGE AND PROTECTION 

A. Store and protect products in accordance with manufacturers' instructions in locations approved by 
the Owner. Pre-arrangements with the Owner must be made. 

B. Store with seals and labels intact and legible. 

C. Store sensitive products in weather tight, climate controlled, enclosures in an environment 
favorable to product. 

D. For exterior storage of fabricated products, place on sloped supports above ground. 

E. Provide off-site storage and protection when site does not permit on-site storage or protection.   
Insurance for off-site storage will be required prior to submitting application for payment.  Include 
Insurance Statement with payment request.   

F. Cover products subject to deterioration with impervious sheet covering.  Provide ventilation to 
prevent condensation and degradation of products. 

G. Store loose granular materials on solid flat surfaces in a well-drained area.  Prevent mixing with 
foreign matter. 
  



 

15-024 PRODUCT REQUIREMENTS 4-20-16 
McHenry County Government                                         500 Russel Ct., FA Upgrades 

 
 01 6000- 4   

H. Provide equipment and personnel to store products by methods to prevent soiling, disfigurement, 
or damage. 

I. Arrange storage of products to permit access for inspection. Periodically inspect to verify products 
are undamaged and are maintained in acceptable condition. 

J. Neither Architect nor the Owner assumes any responsibility for materials stored on site. 

END OF SECTION 
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SECTION 01 7000 
 

EXECUTION AND CLOSEOUT REQUIREMENTS 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Examination, preparation, and general installation procedures. 

B. Requirements for alterations work, including selective demolition, except removal, disposal, and/or 
remediation of hazardous materials and toxic substances. 

C. Pre-installation meetings. 

D. Cutting and patching. 

E. Surveying for laying out the work. 

F. Cleaning and protection. 

G. Starting of systems and equipment. 

H. Demonstration and instruction of McHenry County personnel. 

I. Closeout procedures, except payment procedures. 

1.02 RELATED REQUIREMENTS 

A. Section 01 3000 - Administrative Requirements: Submittals procedures. 

B. Section 01 4000 - Quality Requirements: Testing and inspection procedures. 

C. Section 01 5000 - Temporary Facilities and Controls: Temporary exterior enclosures. 

D. Section 01 5100 - Temporary Utilities: Temporary heating, cooling, and ventilating facilities. 

E. Section 01 7800 - Closeout Submittals: Project record documents, operation and maintenance 
data, warranties and bonds. 

F. Individual Product Specification Sections: 
1. Advance notification to other sections of openings required in work of those sections. 
2. Limitations on cutting structural members. 

1.03 SUBMITTALS 

 

1.04 PROJECT CONDITIONS 

A. Dust Control: Execute work by methods to minimize raising dust from construction operations.  
Provide positive means to prevent air-borne dust from dispersing into atmosphere and / or 
unwanted areas. 

B. Noise Control: Provide methods, means, and facilities to minimize noise produced by construction 
operations. 

. Pollution Control: Provide methods, means, and facilities to prevent contamination of soil, water, 
and atmosphere from discharge of noxious, toxic substances, and pollutants produced by 
construction operations. Comply with federal, state, and local regulations. 

1.05 COORDINATION 

A. Coordinate work of alterations and renovations to expedite completion sequentially and to 
accommodate occupancy requirements. 

B. Coordinate scheduling, submittals, and work of the various sections of the Project Manual to 
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ensure efficient and orderly sequence of installation of interdependent construction elements, with 
provisions for accommodating items installed later. 

C. Notify affected utility companies and comply with their requirements. 

D. Verify that utility requirements and characteristics of new operating equipment are compatible with 
building utilities.  Coordinate work of various sections having interdependent responsibilities for 
installing, connecting to, and placing in service, such equipment. 

E. Coordinate space requirements, supports, and installation of mechanical and electrical work that 
are indicated diagrammatically on Drawings.  Follow routing shown for pipes, ducts, and conduit, 
as closely as practicable; place runs parallel with lines of building. Utilize spaces efficiently to 
maximize accessibility for other installations, for maintenance, and for repairs. 

F. In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring within the 
construction.  Coordinate locations of fixtures and outlets with finish elements. 

G. Coordinate completion and clean-up of work of separate sections. 

H. After McHenry County occupancy of premises, coordinate access to site for correction of defective 
work and work not in accordance with Contract Documents, to minimize disruption of McHenry 
County's activities. 

PART 2  PRODUCTS 

2.01 PATCHING MATERIALS 

A. New Materials:  As specified in product sections; match existing products and work for patching 
and extending work. 

B. Type and Quality of Existing Products:  Determine by inspecting and testing products where 
necessary, referring to existing work as a standard. 

C. Product Substitution:  For any proposed change in materials, submit request for substitution 
described in Section 01 6000. 

PART 3  EXECUTION 

3.01 EXAMINATION 

A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent work.  
Start of work means acceptance of existing conditions. 

B. Existing Conditions: 
1. Are not warranted or guaranteed to be accurate. 
2. Contractors must interpret existing conditions indicated as to their accuracy. 
3. Existing and underground conditions based on available information at time of bidding. 
4. Existing information is given for contractor's assistance in location only. 

C. Responsibility of measurement and inspection. 
1. Each contractor to obtain complete data as required for his/her job. 
2. Obtain same prior to submitting shop drawings or fabrication. 
3. Contractors shall be responsible for errors in same. 

D. Verify that demolition is complete in alteration areas and areas are ready for installation of new 
work. 

E. Verify that existing substrate is capable of structural support or attachment of new work being 
applied or attached. 

F. Examine and verify specific conditions described in individual specification sections. 

G. Verify that utility services are available, of the correct characteristics, and in the correct locations. 

H. Prior to Cutting:  Examine existing conditions prior to commencing work, including elements 
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subject to damage or movement during cutting and patching.  After uncovering existing work, 
assess conditions affecting performance of work. Beginning of cutting or patching means 
acceptance of existing conditions. Submit written request if applicable under 1.03B. 

3.02 PREPARATION 

A. Cut, move, or remove items as necessary for access to alterations and renovation work.  Replace 
and restore at completion. 

B. Remove unsuitable material not marked for salvage, such as rotted wood, corroded metals, and 
deteriorated masonry and concrete.  Replace materials as specified for finished work. 

C. Remove debris and abandoned items from area and from concealed spaces. 

D. Close openings in exterior surfaces to protect existing work and salvage items from weather and 
extremes of temperature and humidity. Insulate ducts and piping to prevent condensation in 
exposed areas. 

E. Prepare surfaces and remove surface finishes to provide for proper installation of new work and 
finishes. 

F. Clean substrate surfaces prior to applying next material or substance. 

G. Seal cracks or openings of substrate prior to applying next material or substance. 

H. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to 
applying any new material or substance in contact or bond. 

3.03 PREINSTALLATION MEETINGS 

A. When required in individual specification sections, convene a pre-installation meeting at the site 
prior to commencing work of the section. 

 

 

B. Require attendance of parties directly affecting, or affected by, work of the specific section. 

C. Notify CBJ Architects P.C. five working days in advance of meeting date. 

D. The General Contractor will prepare an agenda and preside at meeting: 
1. Review conditions of examination, preparation and installation procedures. 
2. Review coordination with related work. 

E. Record minutes and distribute copies within four days after meeting to participants, with one copy 
each to CBJ Architects P.C., McHenry County, participants, and those affected by decisions made. 

3.04 LAYING OUT THE WORK 

A. Verify locations of survey control points prior to starting work. 

B. Promptly notify CBJ Architects P.C. of any discrepancies discovered. 

C. General Contractor responsibilities: 
1. Benchmark and working point reference lines. 
2. Below grade storm, sanitary, water and utilities, one time for plan location. 
3. Parking/drive area curbs and limits. 

a. First time for corners and elevations prior to placing base course. 
b. Second time for final boundary and elevations prior to final grading and placement of 

curbs. 
4. Rough locations of corners of work. 
5. Location of construction limit lines. 

D. Contractor(s): 
1. Final layout of all work including elevations. 
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2. Verification of lines, levels, locations and dimensions. 
3. Corrections due to errors in layout work. 
4. Beginning of work implies acceptance of layout of previous work and existing conditions. 

E. Contractor(s) shall locate and protect survey control and reference points at start of project 
construction. 

F. Control datum for survey is that established by McHenry County provided survey. 

G. Protect survey control points prior to starting site work; preserve permanent reference points during 
construction. 

H. Promptly report to CBJ Architects P.C. the loss or destruction of any reference point or relocation 
required because of changes in grades or other reasons. 

3.05 GENERAL INSTALLATION REQUIREMENTS 

A. Install products as specified in individual sections, in accordance with manufacturer's instructions 
and recommendations so as to avoid waste due to necessity for replacement. 

B. Make neat transitions between different surfaces, maintaining texture and appearance.   

3.06 ALTERATIONS 

A. Drawings showing existing construction and utilities are based on casual field observation and 
existing record documents only. 
1. Verify that construction and utility arrangements are as shown. 
2. Report discrepancies to CBJ Architects P.C. before disturbing existing installation. 
3. Beginning of alterations work constitutes acceptance of existing conditions. 

B. Keep areas in which alterations are being conducted separated from other areas that are still 
occupied. 
1. Provide, erect, and maintain temporary dustproof partitions of construction specified in Section 

01 5000 in locations indicated on drawings. 
   C. Maintain weatherproof exterior building enclosure except for interruptions required for replacement or  

   modifications; take care to prevent water and humidity damage. 
1. Where openings in exterior enclosure exist, provide construction to make exterior enclosure 

weatherproof. 
2. Insulate existing ducts or pipes that are exposed to outdoor ambient temperatures by 

alteration work. 

D. Remove existing work as indicated and as required to accomplish new work. 
1. Remove items indicated on drawings. 
2. Relocate items indicated on drawings. 
3. Where new surface finishes are to be applied to existing work, perform removals, patch, and 

prepare existing surfaces as required to receive new finish; remove existing finish if necessary 
for successful application of new finish. 

4. Where new surface finishes are not specified or indicated, patch holes and damaged surfaces 
to match adjacent finished surfaces as closely as possible. 

E. Services (Including but not limited to HVAC, Plumbing, Fire Protection, Electrical, and 
Telecommunications):  Remove, relocate, and extend existing systems to accommodate new 
construction. 
1. Maintain existing active systems that are to remain in operation; maintain access to equipment 

and operational components; if necessary, modify installation to allow access or provide 
access panel. 

2. Where existing systems or equipment are not active and Contract Documents require 
reactivation, put back into operational condition; repair supply, distribution, and equipment as 
required. 

3. Where existing active systems serve occupied facilities but are to be replaced with new 
services, maintain existing systems in service until new systems are complete and ready for 
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service. 
a. Disable existing systems only to make switchovers and connections; minimize duration of 

outages. 
b. Provide temporary connections as required to maintain existing systems in service. 

4. Verify that abandoned services serve only abandoned facilities. 
5. Remove abandoned pipe, ducts, conduits, and equipment, including those above accessible 

ceilings; remove back to source of supply where possible, otherwise cap stub and tag with 
identification; patch holes left by removal using materials specified for new construction. 

F. Protect existing work to remain. 
1. Prevent movement of structure; provide shoring and bracing if necessary. 
2. Perform cutting to accomplish removals neatly and as specified for cutting new work. 
3. Repair adjacent construction and finishes damaged during removal work. 
4. Patch as specified for patching new work. 

G. Adapt existing work to fit new work:  Make as neat and smooth transition as possible. 

H. When existing finished surfaces are cut so that a smooth transition with new work is not possible, 
terminate existing surface along a straight line at a natural line of division and make 
recommendation to CBJ Architects P.C. 

I. Where removal of partitions or walls results in adjacent spaces becoming one, rework floors, walls, 
and ceilings to a smooth plane without breaks, steps, or bulkheads. 

J. Where a change of plane of 1/4 inch or more occurs in existing work, submit recommendation for 
providing a smooth transition for CBJ Architects P.C. review and request instructions. 

K. Trim existing wood doors as necessary to clear new floor finish.  Refinish trim as required. 

L. Patching:  Where the existing surface is not indicated to be refinished, patch to match the surface 
finish that existed prior to cutting.  Where the surface is indicated to be refinished, patch so that 
the substrate is ready for the new finish. 

M. Refinish existing surfaces as indicated: 

 

N. Where rooms or spaces are indicated to be refinished, refinish all visible existing surfaces to 
remain to the specified condition for each material, with a neat transition to adjacent finishes. 

O. If mechanical or electrical work is exposed accidentally during the work, re-cover and refinish to 
match. 
1. Patch as specified for patching new work. 

P. Clean existing systems and equipment. 

Q. Remove demolition debris and abandoned items from alterations areas and dispose of off-site; do 
not burn or bury. 

R. Do not begin new construction in alteration areas before demolition is complete. 

S. Comply with all other applicable requirements of this section. 

3.07 CUTTING AND PATCHING 

A. Whenever possible, execute the work by methods that avoid cutting or patching. 

B. See Alterations article above for additional requirements. 

C. Perform whatever cutting and patching is necessary to: 
1. Complete the work. 
2. Fit products together to integrate with other work. 
3. Provide openings for penetration of mechanical, electrical, and other services. 
4. Match work that has been cut to adjacent work. 
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5. Repair areas adjacent to cuts to required condition. 
6. Repair new work damaged by subsequent work. 
7. Remove samples of installed work for testing when requested. 
8. Remove and replace defective and non-conforming work. 

D. Execute cutting and patching including excavation and fill to complete the work, to uncover work in 
order to install improperly sequenced work, to remove and replace defective or non-conforming 
work, to remove samples of installed work for testing when requested, to provide openings in the 
work for penetration of mechanical and electrical work, to execute patching to complement 
adjacent work, and to fit products together to integrate with other work. 

E. Execute work by methods that avoid damage to other work and that will provide appropriate 
surfaces to receive patching and finishing.  In existing work, minimize damage and restore to 
original condition. 

F. Employ skilled and experienced installer to perform cutting for weather exposed and moisture 
resistant elements, and sight exposed surfaces. 

G. Cut rigid materials using masonry saw or core drill.  Pneumatic tools not allowed without prior 
approval. 

H. Restore work with new products in accordance with requirements of Contract Documents. 

I. Fit work air tight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces. 

J. At penetrations of fire rated walls, partitions, ceiling, or floor construction, completely seal voids 
with fire rated material in accordance with Section 07 8400, to full thickness of the penetrated 
element. 

K. Patching: 
1. Finish patched surfaces to match finish that existed prior to patching.  On continuous 

surfaces, refinish to nearest intersection or natural break.  For an assembly, refinish entire 
unit. 

2. Match color, texture, and appearance. 
3. Repair patched surfaces that are damaged, lifted, discolored, or showing other imperfections 

due to patching work. If defects are due to condition of substrate, repair substrate prior to 
repairing finish. 

L. Refinish surfaces to match adjacent finish.  For continuous surfaces, refinish to nearest 
intersection or natural break.  For an assembly, refinish entire unit. 

M. Patch or replace surfaces that are damaged, lifted, discolored, or showing other imperfections due 
to patching work.  Repair substrate prior to patching finish.  Finish patches to produce uniform 
finish and texture over entire area.  When finish cannot be matched, refinish entire surface to 
nearest intersections. 

3.08 PROGRESS CLEANING 

A. Maintain areas free of waste materials, debris, and rubbish.  Maintain site in a clean and orderly 
condition. 

B. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other closed or 
remote spaces, prior to enclosing the space. 

C. Broom and vacuum clean interior areas prior to start of surface finishing, and continue cleaning to 
eliminate dust. 

D. Collect and remove waste materials, debris, and trash/rubbish from site periodically and dispose 
off-site; do not burn or bury. 

E. Lack of cleaning will result in a back charge of $50.00 per hour to the appropriate contractor. 
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3.09 PROTECTION OF INSTALLED WORK 

A. Protect installed work and provide special protection.  

B. Provide temporary and removable protection for installed products. Control activity in immediate 
work area to prevent damage. 

C. Provide protective coverings at walls, projections, jambs, sills, and soffits of openings. 

D. Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage, or movement of 
heavy objects, by protecting with durable sheet materials. 

E. Prohibit traffic or storage upon waterproofed or roofed surfaces.  If traffic or activity is necessary, 
obtain recommendations for protection from waterproofing or roofing material manufacturer. 

F. Prohibit traffic from landscaped areas. 

3.10 SYSTEM STARTUP 

A. Coordinate schedule for start-up of various equipment and systems. 

B. Notify the Owner in writing seven days prior to start-up of each item. Official warranty to start at 
substantial completion only. 

C. Verify that each piece of equipment or system has been checked for proper lubrication, drive 
rotation, belt tension, control sequence, and for conditions that may cause damage. 

D. Verify tests, meter readings, and specified electrical characteristics agree with those required by 
the equipment or system manufacturer. 

E. Verify that wiring and support components for equipment are complete and tested. 

F. Execute start-up under supervision of applicable Contractor personnel and manufacturer's 
representative in accordance with manufacturers' instructions. 

G. When specified in individual specification Sections, require manufacturer to provide authorized 
representative to be present at site to inspect, check, and approve equipment or system installation 
prior to start-up, and to supervise placing equipment or system in operation. 

 

H. Submit a written report that equipment or system has been properly installed and is functioning 
correctly. 

3.11 DEMONSTRATION AND INSTRUCTION 

A. See Section 01 7900 (01820) - Demonstration and Training. 

B. Demonstrate operation and maintenance of products to McHenry County's personnel two weeks 
prior to date of Substantial Completion. 

C. Perform instruction in a classroom environment located where directed by the Owner. 

D. Utilize operation and maintenance manuals as basis for instruction.  Review contents of manual 
with McHenry County's personnel in detail to explain all aspects of operation and maintenance. 

E. Prepare and insert additional data in operations and maintenance manuals when need for 
additional data becomes apparent during instruction. 

F. The amount of time required for instruction on each item of equipment and system is that specified 
in individual sections. 

3.12 ADJUSTING 

A. Adjust operating products and equipment to ensure smooth and unhindered operation. 

B. Testing, adjusting, and balancing HVAC systems. 
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3.13 FINAL CLEANING 

A. The General Contractor will provide interior final cleaning prior to Owner Occupancy. 

B. Remove all labels that are not permanent.  Do not paint or otherwise cover fire test labels or 
nameplates on mechanical and electrical equipment. 

C. Replace filters of operating equipment by Mechanical Subcontractor installing the equipment. 

D. Clean debris from roofs, gutters, downspouts, and drainage systems is responsibility of the 
responsible contractor. 

E. Clean site; sweep paved areas, rake clean landscaped surfaces is the responsibility of the 
installing contractor. 

F. Each contractor is responsible for removing waste and surplus materials, rubbish, and construction 
facilities from the site. See section 01565 for security requirements 

3.14 CLOSEOUT PROCEDURES 

A. Make submittals that are required by governing or other authorities. 
1. Provide copies to CBJ Architects P.C. 

B. Accompany Project Architect on preliminary inspection to determine items to be listed for 
completion or correction in Contractor's Certificate of Substantial Completion. 

C. Notify CBJ Architects P.C. when work is Substantially Complete and ready for inspection.   

D. McHenry County will occupy all of the building. 

E. Correct items of work noted in completion / punch list Certificates of Substantial Completion and 
comply with requirements for access to McHenry County-occupied areas. 

F. Accompany Field Project Manager on preliminary final inspection. 

G. Notify the Owner and Architect when work is considered finally complete. 

H. Complete items of work determined by CBJ Architects P.C.'s final inspection. 

END OF SECTION 
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SECTION 01 7419 
 

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

PART 1 GENERAL 

1.01 WASTE MANAGEMENT REQUIREMENTS 

A. Owner requires that this project generate the least amount of trash and waste possible. 

B. Employ processes that ensure the generation of as little waste as possible due to error, poor 
planning, breakage, mishandling, contamination, or other factors. 

C. Minimize trash/waste disposal in landfills; reuse, salvage, or recycle as much waste as 
economically feasible. 

D. Contractor shall submit periodic Waste Disposal Reports; all landfill disposal, incineration, 
recycling, salvage, and reuse must be reported regardless of to whom the cost or savings accrues; 
use the same units of measure on all reports. 

E. Methods of trash/waste disposal that are not acceptable are: 
1. Burning on the project site. 
2. Burying on the project site. 
3. Dumping or burying on other property, public or private. 
4. Other illegal dumping or burying. 

F. Regulatory Requirements: Contractor is responsible for knowing and complying with regulatory 
requirements, including but not limited to Federal, state and local requirements, pertaining to legal 
disposal of all construction and demolition waste materials. 

PART 3 EXECUTION 

2.01 WASTE MANAGEMENT PROCEDURES 

A. See Section 01 3000 for additional requirements for project meetings, reports, submittal 
procedures, and project documentation. 

B. See Section 01 5000 for additional requirements related to trash/waste collection and removal 
facilities and services. 

C. See Section 01 6000 for waste prevention requirements related to delivery, storage, and handling. 

D. See Section 01 7000 for trash/waste prevention procedures related to demolition, cutting and 
patching, installation, protection, and cleaning. 

2.02 WASTE MANAGEMENT PLAN IMPLEMENTATION 

A. Manager: Designate an on-site person or persons responsible for instructing workers and 
overseeing and documenting results of the Waste Management Plan. 

B. Communication: Distribute copies of the Waste Management Plan to job site foreman, each 
subcontractor, Owner, and Architect. 

C. Instruction: Provide on-site instruction of appropriate separation, handling, and recycling, salvage, 
reuse, and return methods to be used by all parties at the appropriate stages of the project. 

D. Meetings: Discuss trash/waste management goals and issues at project meetings. 
1. Pre-bid meeting. 
2. Pre-construction meeting. 
3. Regular job-site meetings. 

E. Facilities: Provide specific facilities for separation and storage of materials for recycling, salvage, 
reuse, return, and trash disposal, for use by all contractors and installers. 
1. Provide containers as required. 
2. Provide adequate space for pick-up and delivery and convenience to subcontractors. 
3. Keep recycling and trash/waste bin areas neat and clean and clearly marked in order to avoid 

contamination of materials. 
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F. Hazardous Wastes: Separate, store, and dispose of hazardous wastes according to applicable 
regulations. 

G. Recycling: Separate, store, protect, and handle at the site identified recyclable waste products in 
order to prevent contamination of materials and to maximize recyclability of identified materials. 
Arrange for timely pickups from the site or deliveries to recycling facility in order to prevent 
contamination of recyclable materials. 

H. Reuse of Materials On-Site: Set aside, sort, and protect separated products in preparation for 
reuse. 

I. Salvage: Set aside, sort, and protect products to be salvaged for reuse off-site. 

 END OF SECTION 
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SECTION 01 7800 
 

CLOSEOUT SUBMITTALS 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Submittals. 

B. Project Record Documents. 

C. Operation and Maintenance Data for Equipment and Systems. 

D. Operation and Maintenance Data for Materials and Finishes. 

E. Warranties and Guarantees. 

1.02 RELATED REQUIREMENTS 

A. Section 00 2113 Instructions To Bidders:  Performance bond and labor and material payment 
bonds, warranty, and correction of work. 

B. Section 01 3000 - Administrative Requirements:  Submittals procedures, shop drawings, product 
data, and samples. 

C. Section 01 7000 - Execution and Closeout Requirements:  Contract closeout procedures. 

D. Individual Product Sections:  Specific requirements for operation and maintenance data. 

E. Individual Product Sections:  Warranties required for specific products or Work. 

1.03 SUBMITTALS 

A. Project Record Documents (As-Built Drawings):  Submit three (3) printed copies and one (1) digital 
copy of these documents within ten days after Date of Substantial Completion, prior to final 
Application for Payment to the Owner. 

B. Operation and Maintenance Data: 
1. Submit three (3) copies within ten days after receipt of close out request from the Owner or 30 

days prior to substantial completion.  Final payment will not be made until receipt of this 
documentation.   If revisions are to be made, Subcontractor to submit three (3) sets of 
revised final documents within 10 days after inspection. 

2. For equipment, or component parts of equipment put into service during construction and 
operated by McHenry County, submit completed documents within ten days after acceptance. 

C. Warranties and Guarantees: 
1. For equipment or component parts of equipment put into service during construction with 

McHenry County's permission, submit documents within 10 days after acceptance. 
2. Make other submittals within 10 days after receipt of close out request from CBJ Architects 

P.C. or 30 days prior to substantial completion.  Final payment will not be made until receipt 
of this documentation. 

3. For items of Work for which acceptance is delayed beyond Date of Substantial Completion, 
submit within 10 days after acceptance, listing the date of acceptance as the beginning of the 
warranty period. 

PART 2  PRODUCTS - NOT USED 

PART 3  EXECUTION 

3.01 PROJECT RECORD DOCUMENTS 

A. The General Contractor will maintain on site one set of the following record documents. 
1. Drawings. 
2. Specifications. 
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3. Addenda. 
 
4. Construction Bulletins and other modifications to the Project. 
5. Reviewed shop drawings, product data, and samples. 

B. Each Subcontractor will provide the General Contractor with a record of actual revisions to the 
work. 

C. Ensure entries are complete and accurate, enabling future reference by McHenry County. 

D. These record documents shall be stored separate from documents used for construction. 

E. Record information concurrent with construction progress. 

F. Specifications:  Legibly mark and record at each product section description of actual products 
installed, including the following: 
1. Manufacturer's name and product model and number. 
2. Product substitutions or alternates utilized. 
3. Changes made by Addenda and modifications. 

G. Legibly mark each item on the record drawings to record actual construction including: 
1. Measured depths of foundations in relation to finish first floor datum. 
2. Measured horizontal and vertical locations of underground utilities and appurtenances, 

referenced to permanent surface improvements. 
3. Measured locations of internal utilities and appurtenances concealed in construction, 

referenced to visible and accessible features of the Work. 
4. Field changes of dimension and detail. 
5. Details not on original Contract drawings. 

H. Each Subcontractor will also be responsible for maintaining their own set of record drawings in 
order to submit three (3) copies prior to final Application for Payment. 

3.02 GENERAL REQUIREMENTS OF OPERATION AND MAINTENANCE DATA 

A. For Each Product or System:  List names, addresses and telephone numbers of Subcontractors 
and suppliers, including local source of supplies and replacement parts. 

B. Product Data:  Mark each sheet to clearly identify specific products and component parts, and data 
applicable to installation.  Delete inapplicable information. 

C. Drawings:  Supplement product data to illustrate relations of component parts of equipment and 
systems, to show control and flow diagrams.  Do not use Project Record Documents as 
maintenance drawings. 

D. Typed Text:  As required to supplement product data.  Provide logical sequence of instructions for 
each procedure, incorporating manufacturer's instructions. 

3.03 OPERATION AND MAINTENANCE DATA FOR MATERIALS AND FINISHES 

A. For Each Product, Applied Material, and Finish: 
1. Product data, with catalog number, size, composition, and color and texture designations. 
2. Information for re-ordering custom manufactured products. 

B. Instructions for Care and Maintenance:  Manufacturer's recommendations for cleaning agents and 
methods, precautions against detrimental cleaning agents and methods, and recommended 
schedule for cleaning and maintenance. 

C. Moisture protection and weather-exposed products:  Include product data listing applicable 
reference standards, chemical composition, and details of installation.  Provide recommendations 
for inspections, maintenance, and repair. 

D. Additional information as specified in individual product specification sections. 

E. Provide a listing in Table of Contents for design data, with tabbed fly sheet and space for insertion 
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of data. 

 

3.04 OPERATION AND MAINTENANCE DATA FOR EQUIPMENT AND SYSTEMS 

A. For Each Item of Equipment and Each System: 
1. Description of unit or system, and component parts. 
2. Identify function, normal operating characteristics, and limiting conditions. 
3. Include performance curves, with engineering data and tests. 
4. Complete nomenclature and model number of replaceable parts. 

B. Operating Procedures:  Include start-up, break-in, and routine normal operating instructions and 
sequences.  Include regulation, control, stopping, shut-down, and emergency instructions.  
Include summer, winter, and any special operating instructions. 

C. Maintenance Requirements:  Include routine procedures and guide for preventative maintenance 
and trouble-shooting; disassembly, repair, and reassembly instructions; and alignment, adjusting, 
balancing, and checking instructions. 

D. Provide servicing and lubrication schedule, and list of lubricants required. 

E. Include manufacturer's printed operation and maintenance instructions. 

F. Include sequence of operation by controls manufacturer. 

G. Provide original manufacturer's parts list, illustrations, assembly drawings, and diagrams required 
for maintenance. 

H. Provide control diagrams by controls manufacturer as installed. 

I. Provide Contractor's coordination drawings, with color coded piping diagrams as installed. 

J. Provide list of original manufacturer's spare parts, current prices, and recommended quantities to 
be maintained in storage. 

K. Include test and balancing reports. 

L. Additional Requirements:  As specified in individual product specification sections. 

3.05 OPERATION AND MAINTENANCE MANUAL 

A. Prepare instructions and data by personnel experienced in maintenance and operation of 
described products. 

B. Prepare data in the form of an instructional manual. 

C. Binders:  Commercial quality, 8-1/2 by 11 inch three D side ring binders with durable plastic 
covers; 2 inch maximum ring size.  When multiple binders are used, correlate data into related 
consistent groupings. 

D. Cover:  Identify each binder with typed or printed title OPERATION AND MAINTENANCE 
INSTRUCTIONS; identify title of Project; identify subject matter of contents. 

E. Provide tabbed dividers for each separate product and system, with typed description of product 
and major component parts of equipment. 

F. Drawings:  Provide with reinforced punched binder tab.  Bind in with text; fold larger drawings to 
size of text pages. 

G. Arrange content by systems under section numbers and sequence of Table of Contents of this 
Project Manual. 
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H. Contents:  Prepare a Table of Contents for each volume, with each product or system description 
identified, in three parts as follows: 
1. Part 1:  Directory, listing names, addresses, and telephone numbers of CBJ Architects P.C., 

Contractor, Subcontractors, and major equipment suppliers. 
2. Part 2:  Operation and maintenance instructions, arranged by system and subdivided by 

specification section.  For each category, identify names, addresses, and telephone numbers 
of Subcontractors and suppliers.  Identify the following: 
a. Significant design criteria. 
b. List of equipment. 
c. Parts list for each component. 
d. Operating instructions. 
e. Maintenance instructions for equipment and systems. 
f. Maintenance instructions for special finishes, including recommended cleaning methods 

and materials, and special precautions identifying detrimental agents. 
3. Part 3:  Project documents and certificates, including the following: 

a. Shop drawings and product data. 
b. Air and water balance reports. 
c. Certificates. 
d. Photocopies of warranties and bonds. 

I. Provide a listing in Table of Contents for design data, with tabbed dividers and space for insertion 
of data. 

J. Table of Contents:  Provide title of Project; names, addresses, and telephone numbers of CBJ 
Architects P.C., Consultants, and Contractors with name of responsible parties; schedule of 
products and systems, indexed to content of the volume. 

3.06 WARRANTIES AND GUARANTEES 

A. Obtain warranties and guarantees, executed in triplicate by responsible Subcontractors, suppliers, 
and manufacturers, within 10 days after completion of the applicable item of work.  Except for 
items put into use with McHenry County's permission, leave date of beginning of time of warranty 
until the Date of Substantial Completion is determined. 

B. Verify that documents are in proper form, contain full information, and are notarized. 

C. Co-execute warranties/guarantees. 

D. Retain warranties and guarantees until time specified for submittal. 

E. Subcontractor to submit original warranty and two (2) copies. Warranty shall clearly state the name 
of the Project, Owner's name; Subcontractor's name(s) and date of origin. 

F. Include originals of each in operation and maintenance manuals, indexed separately on Table of 
Contents. 

END OF SECTION 
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SECTION 01 7900 
 

DEMONSTRATION AND TRAINING 

PART 1  GENERAL 

1.01 SUMMARY 

A. Demonstration of products and systems where indicated in specific specification sections. 

B. Training of McHenry County personnel in operation and maintenance is required for: 
1. Items specified in individual product Sections. 

C. Training of McHenry County personnel in care, cleaning, maintenance, and repair is required for: 
1. Items specified in individual product Sections. 

1.02 RELATED REQUIREMENTS 

A. Section 01 7800 - Closeout Submittals:  Operation and maintenance manuals. 

1.03 SUBMITTALS 

A. See Section 01 3000 - Administrative Requirements, for submittal procedures. 

B. Training Plan:  McHenry County will designate personnel to be trained; tailor training to needs and 
skill-level of attendees. 
1. Submit to McHenry County. 
2. Submit not less than four weeks prior to start of training. 
3. Revise and resubmit until acceptable. 
4. Provide an overall schedule showing all training sessions. 
5. Include at least the following for each training session: 

a. Identification, date, time, and duration. 
b. Description of products and/or systems to be covered. 
c. Name of firm and person conducting training; include qualifications. 
d. Intended audience, such as job description. 
e. Objectives of training and suggested methods of ensuring adequate training. 
f. Methods to be used, such as classroom lecture, live demonstrations, hands-on, etc. 
g. Media to be used, such a slides, hand-outs, etc. 
h. Training equipment required, such as projector, projection screen, etc., to be provided by 

Contractor. 

C. Training Manuals:  Provide training manual for each attendee; allow for minimum of four attendees 
per training session. 
1. Include applicable portion of O&M manuals. 
2. Include copies of all hand-outs, slides, overheads, video presentations, etc., that are not 

included in O&M manuals. 
3. Provide one extra copy of each training manual to be included with operation and 

maintenance data. 

D. Training Reports:   
1. Identification of each training session, date, time, and duration. 
2. Sign-in sheet showing names and job titles of attendees. 
3. List of attendee questions and written answers given, including copies of and references to 

supporting documentation required for clarification; include answers to questions that could 
not be answered in original training session. 

1.04 QUALITY ASSURANCE 

A. Instructor Qualifications:  Familiar with design, operation, maintenance and troubleshooting of the 
relevant products and systems.   
1. Provide as instructors the most qualified trainer of those contractors and/or installers who 

actually supplied and installed the systems and equipment. 
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2. Where a single person is not familiar with all aspects, provide specialists with necessary 
qualifications. 

PART 2  PRODUCTS - NOT USED 

PART 3  EXECUTION 

3.01 DEMONSTRATION - GENERAL 

 A. Demonstrations conducted during system start-up do not qualify as demonstrations for the 
purposes of this section, unless approved in advance by McHenry County. 

B. Demonstration may be combined with McHenry County personnel training if applicable. 

C. Operating Equipment and Systems:  Demonstrate operation in all modes, including start-up, shut-
down, seasonal changeover, emergency conditions, and troubleshooting, and maintenance 
procedures, including scheduled and preventive maintenance. 
1. Perform demonstrations not less than two weeks prior to Substantial Completion. 
2. For equipment or systems requiring seasonal operation, perform demonstration for other 

season within six months. 

D. Non-Operating Products:  Demonstrate cleaning, scheduled and preventive maintenance, and 
repair procedures. 
1. Perform demonstrations not less than two weeks prior to Substantial Completion. 

3.02 TRAINING - GENERAL 

A. Conduct training on-site unless otherwise indicated. 

B. McHenry County will provide classroom and seating at no cost to Contractor. 

C. Provide training in minimum two hour segments. 

D. Training schedule will be subject to availability of McHenry County's personnel to be trained; re-
schedule training sessions as required by McHenry County; once schedule has been approved by 
McHenry County failure to conduct sessions according to schedule will be cause for McHenry 
County to charge Contractor for personnel "show-up" time. 

E. Review of Facility Policy on Operation and Maintenance Data:  During training discuss: 
1. The location of the O&M manuals and procedures for use and preservation; backup copies. 
2. Typical contents and organization of all manuals, including explanatory information, system 

narratives, and product specific information. 
3. Typical uses of the O&M manuals. 

F. Product- and System-Specific Training: 
1. Review the applicable O&M manuals. 
2. For systems, provide an overview of system operation, design parameters and constraints, 

and operational strategies. 
3. Review instructions for proper operation in all modes, including start-up, shut-down, seasonal 

changeover and emergency procedures, and for maintenance, including preventative 
maintenance. 

4. Provide hands-on training on all operational modes possible and preventive maintenance. 
5. Emphasize safe and proper operating requirements; discuss relevant health and safety issues 

and emergency procedures. 
6. Discuss common troubleshooting problems and solutions. 
7. Discuss any peculiarities of equipment installation or operation. 
8. Discuss warranties and guarantees, including procedures necessary to avoid voiding 

coverage. 
9. Review recommended tools and spare parts inventory suggestions of manufacturers. 
10. Review spare parts and tools required to be furnished by Contractor. 
11. Review spare parts suppliers and sources and procurement procedures. 
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G. Be prepared to answer questions raised by training attendees; if unable to answer during training 
session, provide written response within three days. 

END OF SECTION 
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SECTION 02225 
 

DEMOLITION 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Selective demolition of built site elements. 

B. Selective demolition of building elements for alterations purposes. 

C. Abandonment and removal of existing utilities and utility structures. 

1.02 RELATED SECTIONS 

A. Section 01500 - Temporary Facilities and Controls:  Site fences, security, protective barriers, 
and waste removal. 

B. Section 01600 - Product Requirements:  Handling and storage of items removed for salvage 
and relocation. 

C. Section 01700 - Execution Requirements:  Project conditions; protection of bench marks, 
survey control points, and existing construction to remain; reinstallation of removed products. 

1.03 REFERENCES 

A. 29 CFR 1926 - U.S. Occupational Safety and Health Standards; current edition. 

B. NFPA 241 - Standard for Safeguarding Construction, Alteration, and Demolition Operations; 
2004. 

1.04 SUBMITTALS 

A. See Section 01300 - Administrative Requirements, for submittal procedures. 

B. Site Plan:  Showing: 
1. Areas for temporary construction and field offices. 

C. Demolition Plan:  Submit demolition plan as specified by OSHA and local authorities. 
1. Indicate extent of demolition, removal sequence, bracing and shoring, and location and 

construction of barricades and fences. 
2. Identify demolition firm and submit qualifications. 
3. Include a summary of safety procedures. 

D. Project Record Documents:  Accurately record actual locations of capped and active utilities 
and subsurface construction. 

1.05 QUALITY ASSURANCE 

A. HVAC Firm:  Company specializing in the type of work required. 
1. Minimum of 5 years of documented experience. 

1.06 PROJECT CONDITIONS 

A. Comply with other requirements specified in Section 01700. 

PART 2  PRODUCTS 

PART 3  EXECUTION 

3.01 SCOPE 

A. Remove ducts, etc… to accomplish new work. 
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B. Remove other items indicated, for salvage, relocation, and recycling. 

3.02 GENERAL PROCEDURES AND PROJECT CONDITIONS 

A. Comply with applicable codes and regulations for demolition operations and safety of adjacent 
structures and the public. 
1. Obtain required permits. 
2. Take precautions to prevent catastrophic or uncontrolled collapse of structures to be 

removed; do not allow worker or public access within range of potential collapse of 
unstable structures. 

3. Provide, erect, and maintain temporary barriers and security devices. 
4. Conduct operations to minimize effects on and interference with adjacent structures and 

occupants. 
5. Do not close or obstruct roadways or sidewalks without permit. 
6. Conduct operations to minimize obstruction of public and private entrances and exits; do 

not obstruct required exits at any time; protect persons using entrances and exits from 
removal operations. 

7. Obtain written permission from owners of adjacent properties when demolition equipment 
will traverse, infringe upon or limit access to their property. 

B. Do not begin removal until receipt of notification to proceed from The County of McHenry. 

C. Protect existing structures and other elements that are not to be removed. 
1. Provide bracing and shoring. 
2. Prevent movement or settlement of adjacent structures. 
3. Stop work immediately if adjacent structures appear to be in danger. 

D. If hazardous materials are discovered during removal operations, stop work and notify CBJ 
Architects and The County of McHenry; hazardous materials include regulated asbestos 
containing materials, lead, PCB's, and mercury. 

E. Perform demolition in a manner that maximizes salvage and recycling of materials. 
1. Dismantle existing construction and separate materials. 
2. Set aside reusable, recyclable, and salvageable materials; store and deliver to collection 

point or point of reuse. 

F. Partial Removal of Paving and Curbs:  Neatly saw cut at right angle to surface. 

3.03 EXISTING UTILITIES 

A. Coordinate work with utility companies; notify before starting work and comply with their 
requirements; obtain required permits. 

B. Protect existing utilities to remain from damage. 

C. Do not disrupt public utilities without permit from authority having jurisdiction. 

D. Do not close, shut off, or disrupt existing life safety systems that are in use without at least 7 
days prior written notification to The County of McHenry. 

 
E. Do not close, shut off, or disrupt existing utility branches or take-offs that are in use without at 

least 3 days prior written notification to The County of McHenry. 

3.04 SELECTIVE DEMOLITION FOR ALTERATIONS 

A. Drawings showing existing construction and utilities are based on casual field observation and 
existing record documents only. 
1. Verify that construction and utility arrangements are as shown. 
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2. Report discrepancies to CBJ Architects before disturbing existing installation. 
3. Beginning of demolition work constitutes acceptance of existing conditions. 

B. Maintain weatherproof exterior building enclosure except for interruptions required for 
replacement or modifications; take care to prevent water and humidity damage. 

C. Remove existing work as indicated and as required to accomplish new work. 
1. Remove items indicated on drawings. 

D. Services (Including but not limited to HVAC. Remove existing systems and equipment as 
indicated. 
1. Maintain existing active systems that are to remain in operation; maintain access to 

equipment and operational components. 
2. Where existing active systems serve occupied facilities but are to be replaced with new 

services, maintain existing systems in service until new systems are complete and ready 
for service. 

3. Verify that abandoned services serve only abandoned facilities before removal. 
4. Remove abandoned pipe, ducts, conduits, and equipment, including those above 

accessible ceilings; remove back to source of supply where possible, otherwise cap stub 
and tag with identification. 

E. Protect existing work to remain. 
1. Prevent movement of structure; provide shoring and bracing if necessary. 
2. Perform cutting to accomplish removals neatly and as specified for cutting new work. 
3. Repair adjacent construction and finishes damaged during removal work. 
4. Patch as specified for patching new work. 

3.05 DEBRIS AND WASTE REMOVAL 

A. Remove debris, junk, and trash from site. 

B. Leave site in clean condition, ready for subsequent work. 

C. Clean up spillage and wind-blown debris from public and private lands. 

END OF SECTION 
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SECTION 09 5110 
 

ACOUSTICAL CEILINGS 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Suspended metal grid ceiling system. 

B. Acoustical units. 

1.02 RELATED REQUIREMENTS 

A. Section 07 9000 - Joint Sealers:  Acoustical sealant. 

B. Fire Alarm System:  Fire alarm components in ceiling system. 

C. Fire-Suppression Sprinkler Systems:  Sprinkler heads in ceiling system. 

D. HVAC. 

E. Interior Lighting:  Light fixtures in ceiling system. 

F. Public Address Systems:  Speakers in ceiling system. 

G. Fire Alarm Systems:   

H. Phone and Data Distribution System. 

1.03 REFERENCE STANDARDS 

A. ASTM C 635 - Standard Specification for the Manufacture, Performance, and Testing of Metal 
Suspension Systems for Acoustical Tile and Lay-in Panel Ceilings. 

B. ASTM E 1264 - Standard Classification for Acoustical Ceiling Products. 

1.04 SUBMITTALS 

A. See Section 01 3000 - Administrative Requirements, for submittal procedures. 

B. Product Data:  Provide data on suspension system components and acoustical units. 

C. Manufacturer's Installation Instructions:  Indicate special procedures. 

1.05 QUALITY ASSURANCE 

A. Suspension System Manufacturer Qualifications:  Company specializing in manufacturing the 
products specified in this section with minimum three years documented experience. 

B. Acoustical Unit Manufacturer Qualifications:  Company specializing in manufacturing the products 
specified in this section with minimum three years documented experience. 

1.06 FIELD CONDITIONS 

A. Maintain uniform temperature of minimum 60 degrees F, and maximum humidity of 40 percent prior 
to, during, and after acoustical unit installation. 

1.07 PROJECT CONDITIONS 
 
A. Sequence work to ensure acoustical ceilings are not installed until building is enclosed, sufficient 

heat is provided, dust generating activities have terminated, and overhead work is completed, 
tested, and approved. 

B. Install acoustical units after interior wet work is dry. 
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1.08 EXTRA MATERIALS 

A. See Section 01 6000 - Product Requirements, for additional provisions. 

B. Provide 5 percent of total acoustical unit area of each type of acoustical unit for McHenry County's 
use in maintenance of project. 

PART 2  PRODUCTS 

2.01 ACOUSTICAL UNITS 

A. Manufacturers: 
1. Match existing. 

B. Acoustical Units - General:  ASTM E 1264, Class A. 

C. Acoustical Panels Type ACT1:  ASTM E 1264 Type III, Class A, Cast ceiling Tile, conforming to 
the following: 
1. Product:(match existing) 
2. Thickness:  3/4 inches. 
3. Composition:  Nodular, cast or molded. 
4. Light Reflectance:  0.90 percent, determined as specified in ASTM E 1264. 
5. NRC Range: 0.70, determined as specified in ASTM E 1264. 
6. Sag Resistance:   Provide 15-year warranty. 
7. Ceiling Attenuation Class (CAC): 35, determined as specified in ASTM E 1264. 
8. Edge: SLB. 
9. Surface Color:  White. 
10. Surface Pattern:  non-directional textures. 
11. Suspension System:   Exposed grid, 15/16 inches. 
12. Size: 24 x 24, 24 x 48 (match existing). 
 

2.02 SUSPENSION SYSTEM 

A. Manufacturers: 
1. Armstrong World Industries, Inc.. 
2. Chicago Metallic Corp.. 
3. USG Interiors, Inc. 
4. Substitutions:  See Section 01 6000 - Product Requirements. 

B. Suspension Systems - General:  ASTM C 635; die cut and interlocking components, with stabilizer 
bars, clips, splices, perimeter moldings, and hold down clips as required. 

C. Exposed Steel Suspension System:  Formed steel, commercial quality cold rolled; Intermediate-
duty. 
1. Profile:  Tee; 15/16 inch wide face. 9/16 for ACT3 only. 
2. Finish:  White painted. 

2.03 ACCESSORIES 

A. Support Channels and Hangers:  Galvanized steel; size and type to suit application, seismic 
requirements, and ceiling system flatness requirement specified. 

B. Perimeter Moldings:  Same material and finish as grid or the ceiling system specified. 
1. At Exposed Grid:  Provide L-shaped molding for mounting at same elevation as face of grid. 

C. Touch-up Paint:  Type and color to match acoustical and grid units. 
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PART 3  EXECUTION 

3.01 EXAMINATION 

A. Verify existing conditions before starting work. 

B. Verify that layout of hangers will not interfere with other work. 

3.02 INSTALLATION - SUSPENSION SYSTEM 

A. Install suspension system in accordance with ASTM C 636, ASTM E 580, and manufacturer's 
instructions and as supplemented in this section. 

 
B. Rigidly secure system, including integral mechanical and electrical components, for maximum 

deflection of 1:360. 

C. Locate system to match existing layout. 

D. Install after major above-ceiling work is complete.  Coordinate the location of hangers with other 
work. 

E. Hang suspension system independent of walls, columns, ducts, pipes and conduit.  Where 
carrying members are spliced, avoid visible displacement of face plane of adjacent members. 

F. Where ducts or other equipment prevent the regular spacing of hangers, reinforce the nearest 
affected hangers and related carrying channels to span the extra distance. 

G. Do not support components on main runners or cross runners if weight causes total dead load to 
exceed deflection capability. 

H. Support fixture loads using supplementary hangers located within 6 inches of each corner, or 
support components independently. 

I. Do not eccentrically load system or induce rotation of runners. 

3.03 INSTALLATION - ACOUSTICAL UNITS 

A. Install acoustical units in accordance with manufacturer's instructions. 

B. Fit acoustical units in place, free from damaged edges or other defects detrimental to appearance 
and function. 

C. Fit border trim neatly against abutting surfaces. 

D. Install units after above-ceiling work is complete. 

E. Install acoustical units level, in uniform plane, and free from twist, warp, and dents. 

F. Cutting Acoustical Units: 
1. Cut to fit irregular grid and perimeter edge trim. 
2. Make field cut edges of same profile as factory edges. 
3. Double cut and field paint exposed reveal edges. 

G. Where round obstructions occur, provide preformed closures to match perimeter molding. 

H. Install hold-down clips on each panel to retain panels tight to grid system; comply with fire rating 
requirements. 

I. Install hold-down clips on panels within 20 ft of an exterior door. 

3.04 TOLERANCES 

A. Maximum Variation from Flat and Level Surface: 1/8 inch in 10 feet. 

B. Maximum Variation from Plumb of Grid Members Caused by Eccentric Loads:  2 degrees. 
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3.05 CLEAN UP 

A. Remove cut-offs and carton waste to dumpster or as designated.  Leave rooms clean.  Remove 
marks, rough edges, and damaged tile. 

B. Deliver extra stock to Owner at close-out. 

END OF SECTION 
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1.	THIS INSTALLATION SHALL BE IN COMPLIANCE WITH NEC, IBC, IFC, IECC2012, THIS INSTALLATION SHALL BE IN COMPLIANCE WITH NEC, IBC, IFC, IECC2012, NFPA72, AND VILLAGE OF WOODSTOCK, IL LOCAL AMENDMENTS. 2.	BEFORE COMMENCING WORK THE CONTRACTOR SHALL VISIT THE JOB SITE AND BEFORE COMMENCING WORK THE CONTRACTOR SHALL VISIT THE JOB SITE AND FULLY INFORM HIMSELF OF ALL CONDITIONS THAT AFFECT THE WORK, EXAMINE THE DRAWINGS, AND SUBMIT ANY QUESTIONS IN WRITING TO THE ENGINEER. 3.	THE CONTRACTOR RESPONSIBLE FOR THE EXECUTION OF THIS WORK SHALL THE CONTRACTOR RESPONSIBLE FOR THE EXECUTION OF THIS WORK SHALL BECOME THOROUGHLY FAMILIAR WITH THE PROJECT REQUIREMENTS BEFORE COMMENCING ANY WORK. THE PROJECT DRAWINGS FORM THE BASIS OF THIS CONTRACT REQUIREMENTS AND INCLUDE THE TYPE AND GRADE OF MATERIALS TO BE INSTALLED, EQUIPMENT TO BE FURNISHED, THE MANNER BY WHICH TO BE INSTALLED AND WHERE TO BE LOCATED. IN THE EVENT OF A CONFLICT BETWEEN THE PROJECT SPECIFICATIONS AND DRAWINGS, SPECIFICATIONS GOVERN UNLESS THE ARCHITECT/ENGINEER DIRECTS OTHERWISE.  4.	THE ELECTRICAL CONTRACTOR SHALL CHECK CAREFULLY ALL DRAWINGS NO THE ELECTRICAL CONTRACTOR SHALL CHECK CAREFULLY ALL DRAWINGS NO EXTRA CHARGES SHALL BE ACCEPTED BY OWNER AFTER BIDDING FOR SUCH EQUIPMENT AND LABOR.  5.	EQUIPMENT LABELS AND INSTRUCTIONS REGARDING THE APPLICATION AND EQUIPMENT LABELS AND INSTRUCTIONS REGARDING THE APPLICATION AND INSTALLATION OF THE LISTED EQUIPMENT SHALL BE FOLLOWED TO INSURE THAT THE EQUIPMENT IS BEING INSTALLED IN ACCORDANCE WITH THE MANUFACTURER'S LISTING INSTRUCTIONS. THE TEMPERATURE RATING OF THE EQUIPMENT TERMINATIONS MUST BE CAREFULLY CORRELATED WITH THE CONDUCTOR AMPACITY TO PREVENT OVERHEATING AND PREMATURE FAILURE.  6.	INSTALL DEVICES AS INDICATED IN THIS SET OF DRAWINGS. ADJUST INSTALL DEVICES AS INDICATED IN THIS SET OF DRAWINGS. ADJUST FINAL DEVICE LOCATIONS AS REQUIRED TO ACCOMMODATE WORK. NOTIFY THE ENGINEER AND/OR THE ARCHITECT IF ANY CONFLICTS ARE FOUND PRIOR TO BIDDING PROJECT. INSTALL CONDUIT AND BOXES TO CLEAR INSTALL CONDUIT AND BOXES TO CLEAR EMBEDDED DUCTS, OPENINGS AND OTHER STRUCTURAL FEATURES.  7.	DETERMINE, IN ADVANCE OF PURCHASE, THAT ALL ELECTRICAL MATERIALS AND DETERMINE, IN ADVANCE OF PURCHASE, THAT ALL ELECTRICAL MATERIALS AND EQUIPMENT TO BE INSTALLED SHALL FIT INTO THE ROOM OR SPACE ALLOCATED, AS INDICATED ON THE DRAWINGS, ALLOWING SUFFICIENT CLEARANCE FOR THE SAFE SERVICE AND/OR MAINTENANCE OF RELATED EQUIPMENT, INCLUDING THAT OF OTHER TRADES.  8.	ALL CIRCUITS SHALL HAVE AN EQUIPMENT GROUNDING CONDUCTOR ALL CIRCUITS SHALL HAVE AN EQUIPMENT GROUNDING CONDUCTOR INSTALLED. COLOR OF GROUNDING CONDUCTOR SHALL BE GREEN. SIZE OF GROUNDING CONDUCTOR SHALL BE AS REQUIRED PER NEC ARTICLE 250.122. 9.	ALL BRANCH CIRCUITS SHALL HAVE A DEDICATED NEUTRAL CONDUCTOR ALL BRANCH CIRCUITS SHALL HAVE A DEDICATED NEUTRAL CONDUCTOR LL BRANCH CIRCUITS SHALL HAVE A DEDICATED NEUTRAL CONDUCTOR INSTALLED UNLESS OTHERWISE INDICATED. COLOR OF NEUTRAL CONDUCTOR SHALL BE WHITE. 10.	ALL CONDUCTOR SHALL BE MADE OF COPPER. MINIMUM WIRE SIZE ALL CONDUCTOR SHALL BE MADE OF COPPER. MINIMUM WIRE SIZE SHALL BE #12AWG UNLESS OTHERWISE INDICATED. UTILIZE SOLID CONDUCTORS FOR WIRE GAGES UP TO #12AWG AND STRANDED CONDUCTOR FOR GAGES #10AWG AND LARGER. 11.	ALL WIRING SHALL BE INSTALLED IN A DEDICATED RACEWAY SYSTEM. ALL WIRING SHALL BE INSTALLED IN A DEDICATED RACEWAY SYSTEM. MINIMUM RACEWAY SIZE SHALL BE 1/2"C UNLESS OTHERWISE INDICATED.       12.	ALL PULL BOXES AND JUNCTION BOXES SHALL BE SIZED PER NEC ALL PULL BOXES AND JUNCTION BOXES SHALL BE SIZED PER NEC ARTICLE 314, TABLES 314.16 BASED IN THE AMOUNT OF CABLE AND CONDUITS ENTERING/LEAVING THE BOX.  13.	ALL BREAKERS SERVING FIRE ALARM EQUIPMENT SHALL HAVE ALL BREAKERS SERVING FIRE ALARM EQUIPMENT SHALL HAVE LOCK-OUT DEVICE INSTALLED UNLESS OTHERWISE INDICATED. 14.	INSTALL CONDUIT FROM THE TOP OF THE BAR JOIST. INSTALL CONDUIT FROM THE TOP OF THE BAR JOIST. 15.	SERVICE EQUIPMENT, DISTRIBUTION & BRANCH CIRCUIT PANELBOARDS, SERVICE EQUIPMENT, DISTRIBUTION & BRANCH CIRCUIT PANELBOARDS, SHALL HAVE A PANEL DIRECTORY INSTALLED. UTILIZE TYPE WRITER AS A MINIMUM FOR COMPLIANCE. HAND WRITTEN CARD DIRECTORIES ARE NOT ACCEPTABLE. 16.	ALL MOUNTING HEIGHTS OF DEVICES SHALL BE COORDINATED WITH ALL MOUNTING HEIGHTS OF DEVICES SHALL BE COORDINATED WITH ARCHITECTURAL ELEVATIONS OR ARCHITECT PRIOR TO ROUGH-IN. 27.	DO NOT INSTALL DEVICES IN DIFFERENT ROOMS BACK TO BACK. PROVIDE 6" DO NOT INSTALL DEVICES IN DIFFERENT ROOMS BACK TO BACK. PROVIDE 6" SIDE BY SIDE IN BETWEEN. 28.	FOR THE AREA OF WORK WITH DAMAGED, DETERIORATED, COMPROMISED OR FOR THE AREA OF WORK WITH DAMAGED, DETERIORATED, COMPROMISED OR MISSING FIREPROOFING CREATED OR EXPOSED DURING CONSTRUCTION SHALL BE RESTORED TO FULL PROTECTIVE CAPACITY. 29.	FIRE PROOF/PATCH ALL PENETRATIONS THRU WALLS AND FLOORS TO FIRE PROOF/PATCH ALL PENETRATIONS THRU WALLS AND FLOORS TO RE-STABLISH THE FIRE RATING OF PARTITION. 
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FIRE ALARM GENERAL NOTES - EXISTING SYSTEM 

PARTIAL FIRE ALARM RISER

TAG

J WIRE LIST

DESCRIPTION REMARKS

GENERAL
ALARM
SYSTEM

OPERATION

INITIATING
DEVICE

FIRE ALARM MATRIXFIRE ALARM SCHEDULE

PHOTOELECTRIC SMOKE DETECTOR.

EXISTING REMOTE ANNUNCIATOR PANEL

BOOSTER POWER SUPPLY

FIRE PROTECTION VALVE SUPERVISORY SWITCH (EXISTING)

FIRE PROTECTION WATER FLOW SWITCH (EXISTING)

END OF LINE RESISTOR (VALUE AS REQUIRED PER SYSTEM)

FIRE LITE

SINGLE INPUT ADDRESSABLE MODULE

DUAL INPUT ADDRESSABLE MODULE

EXISTING FIRE ALARM CONTROL PANEL.

MS-9200 ADDRESSABLE FACP

MULTI-CANDELA WALL STROBE RED IN COLOR WITH "FIRE" LETTERING. 

MULTI-CANDELA WALL HORN/STROBE RED IN COLOR WITH "FIRE" LETTERING.

MULTI-CANDELA CEILING STROBE WHITE IN COLOR WITH "FIRE" LETTERING.

MULTI-CANDELA CEILING HORN/STROBE WHITE IN COLOR WITH "FIRE' LETTERING.

KNOX BOX (EXISTING)

FIRE ALARM GENERAL NOTES - EXISTING SYSTEM (CONTINUE) 

DOUBLE ACTION MANUAL FULL STATION IN RED WITH "FIRE" LETTERING

HEAT DETECTOR. 135F FIXTURE TEMPERATURE

PROVIDE EQUIPMENT COMPATIBLE WITH

EXISTING SYSTEM

ADDRESSABLE DUCT SMOKE DETECTOR WITH SAMPLING TUBES

DUCT SMOKE DETECTOR REMOTE KEYED TEST SWITCH

ADDRESSABLE RELAY 
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1.	CERTIFY EXISTING FIRE ALARM SYSTEM PRIOR TO TOUGHING. PROVIDE PAPER WORK TO THE CERTIFY EXISTING FIRE ALARM SYSTEM PRIOR TO TOUGHING. PROVIDE PAPER WORK TO THE OWNER AND ARCHITECT/ENGINEER INDICATING THE EXISTING CONDITIONS. BRING TO THE OWNER'S ATTENTION AND TO THE ARCHITECT/ENGINEER ANY EXISTING COMPONENTS/PART OF THE SYSTEM CURRENTLY NOT WORKING. IF THIS PAPERWORK IS NOT PRESENTED PRIOR TO TOUGHING THE SYSTEM, THE CONTRACTOR IS ACKNOWLEDGING THAT THE SYSTEM IS 100% OPERATIONAL AND WILL BE HELD RESPONSIBLE FOR ANY NOT WORKING DEVICES LATER ON.  2.	CONTRACTOR IS RESPONSIBLE FOR CORING, FIRESTOPPING, DRYWALL CUTTING AND CONTRACTOR IS RESPONSIBLE FOR CORING, FIRESTOPPING, DRYWALL CUTTING AND PATCHING, PAINTING, CEILING REPAIR, CLEANING, RESTORATION OF ALL FINISHES IN ALL AREAS AFFECTED BY WORK ETC.  IF PAINTING IS NEEDED, CONTRACTOR TO PAINT ENTIRE WALL AFFECTED BY PATCHING, NOT JUST PATCHED AREA, IN COLOR AND FINISH TO MATCH EXISTING. 3.	CONTRACTOR SHALL PATCH FIRE PROOF ALL PENETRATIONS MADE THRU WALLS AND FLOORS CONTRACTOR SHALL PATCH FIRE PROOF ALL PENETRATIONS MADE THRU WALLS AND FLOORS FOR THE INSTALLATION OF HIS/HER WORK TO RE-ESTABLISHED THE ORIGINAL FIRE RATINGS OF COMPARTMENTS. 4.	FURNISH AND INSTALL NEW FIRE ALARM DEVICES AS INDICATED IN THIS SET OF DRAWINGS. FURNISH AND INSTALL NEW FIRE ALARM DEVICES AS INDICATED IN THIS SET OF DRAWINGS. NEW FIRE ALARM DEVICES SHALL BE COMPATIBLE WITH THE EXISTING SYSTEM. CONNECT NEW DEVICES TO THE EXISTING FIRE ALARM SYSTEM SERVING THE BUILDING. FURNISH AND INSTALL ADDITIONAL HARDWARE AS REQUIRED TO ACCOMMODATE THE EXPANSION OF THE SYSTEM. 5.	EXISTING FIRE ALARM SYSTEM SHALL REMAIN OPERATIONAL AT ALL TIMES DURING THE EXISTING FIRE ALARM SYSTEM SHALL REMAIN OPERATIONAL AT ALL TIMES DURING THE INSTALLATION OF THE NEW DEVICES. AT NO TIME SHALL THE BUILDING BE LEFT UNPROTECTED. IF EXISTING FIRE ALARM SYSTEM NEEDS TO BE TEMPORARILY DOWN OBTAIN WRITING AND SIGNED AUTHORIZATION PAPER WORK FROM THE OWNER OR THE OWNER'S REPRESENTATIVE OF THE BUILDING AND COORDINATE WITH THE FIRE DEPARTMENT FOR ARRANGEMENTS SO AS TO HAVE A FIRE WATCH PERSON IN THE BUILDING. DOWN TIME SHALL BE LIMITED TO A MAXIMUM OF 8 HOURS DURING REGULAR BUSINESS HOURS 7:30AM-4:30PM MON-FRI (UNLESS OTHERWISE INDICATED). 6.	FURNISH AND INSTALL NEW FIRE ALARM NOTIFICATION DEVICE(S) AND CONNECT TO NEW FURNISH AND INSTALL NEW FIRE ALARM NOTIFICATION DEVICE(S) AND CONNECT TO NEW BOOSTER POWER SUPPLY (QUANTITY AS REQUIRED). PROVIDE NOTIFICATION DEVICES ARE ALL SYNCHRONIZED. FURNISH AND INSTALL NEW SMOKE DETECTOR(S) IN ROOM(S) HOUSING NEW BOOSTER(S) IF THERE IS NOT AN EXISTING SMOKE DETECTOR. 7.	SET THE CANDELA RATING IN THE VISUAL NOTIFICATION DEVICES AS REQUIRED BY CODE OR SET THE CANDELA RATING IN THE VISUAL NOTIFICATION DEVICES AS REQUIRED BY CODE OR AS REQUIRED TO COVER THE SPACE IN WHICH THE DEVICE ARE INSTALLED. 8.	CONTRACTOR SHALL REPLACE EXISTING BATTERIES AS REQUIRED TO CONTINUE PROVIDING CONTRACTOR SHALL REPLACE EXISTING BATTERIES AS REQUIRED TO CONTINUE PROVIDING CURRENTLY STANDBY AND ALARM TIME AFTER THE ADDITION OF THE NEW FIRE ALARM DEVICES AND HARDWARE. 9.	ALL BATTERIES INSTALLED SHALL BE NEW. FIELD LABELED ALL BATTERIES WITH DATE OF ALL BATTERIES INSTALLED SHALL BE NEW. FIELD LABELED ALL BATTERIES WITH DATE OF MANUFACTURING. 10.	BATTERY BACK-UP SHALL BE SIZED TO COMPLY WITH CODE REQUIREMENT AND LOCAL BATTERY BACK-UP SHALL BE SIZED TO COMPLY WITH CODE REQUIREMENT AND LOCAL AMENDMENTS. PROVIDE BATTERY BACK UP CAPACITY TO MATCH EXISTING SYSTEM REQUIREMENTS, UNLESS OTHERWISE REQUIRED BY THE AHJ. 11.	FIRE ALARM CABLE SHALL BE PLENUM RATED AND SHALL BE INSTALLED OPEN ONLY ABOVE FIRE ALARM CABLE SHALL BE PLENUM RATED AND SHALL BE INSTALLED OPEN ONLY ABOVE ONLY ABOVE LAY-IN CEILINGS. STUB CONDUIT UP TO ABOVE LAY-IN CEILINGS AND UTILIZE J-HOOKS  CEILINGS. STUB CONDUIT UP TO ABOVE LAY-IN CEILINGS AND UTILIZE J-HOOKS 5'-0" O.C. FOR LOCATIONS OTHER THAN ACCESSIBLE LAY-IN CEILINGS, WIRING SHALL BE INSTALLED IN A DEDICATED RACEWAY SYSTEM. CABLE IN UNFINISHED ROOMS (i.e. MECHANICAL ROOMS, HEAD END PHONE ROOM, LOCKER ROOMS, ETC) SHALL BE INSTALLED IN CONDUIT AND PAINT WITH COLOR TO MATCH SURROUNDING AREA AS REQUIRED. 12.	ALL JUNCTION BOXES HOUSING FIRE ALARM CABLE SHALL HAVE A RED COVER PLATE. ALL JUNCTION BOXES HOUSING FIRE ALARM CABLE SHALL HAVE A RED COVER PLATE. COVER PLATE SHALL HAVE CIRCUIT INFORMATION. 13.	FIRE ALARM CONTROL RELAYS SHALL BE INSTALLED WITHIN 3'-O" OF EQUIPMENT SERVING. FIRE ALARM CONTROL RELAYS SHALL BE INSTALLED WITHIN 3'-O" OF EQUIPMENT SERVING. 14.	NAC FIRE ALARM CIRCUITS SHALL BE CLASS "B". REFER TO RISER DIAGRAM FOR ADDITIONAL NAC FIRE ALARM CIRCUITS SHALL BE CLASS "B". REFER TO RISER DIAGRAM FOR ADDITIONAL INFORMATION. 15.	FIRE ALARM AUDIBLE NOTIFICATION SHALL PRODUCED A SOUND LEVEL OF 15dB OVER THE FIRE ALARM AUDIBLE NOTIFICATION SHALL PRODUCED A SOUND LEVEL OF 15dB OVER THE IRE ALARM AUDIBLE NOTIFICATION SHALL PRODUCED A SOUND LEVEL OF 15dB OVER THE AVERAGE AMBIENT LEVEL. 16.	SUBMIT SHOP DRAWINGS AND EQUIPMENT BOOKS FOR ENGINEER AND AUTHORITIES HAVING SUBMIT SHOP DRAWINGS AND EQUIPMENT BOOKS FOR ENGINEER AND AUTHORITIES HAVING JURISDICTION (AHJ) APPROVAL. SHOP DRAWINGS SHALL INCLUDE BUT NOT BE LIMITED TO: FLOOR PLANS, FIRE ALARM INITIATING DEVICE LIST SHOWING FOR EACH ADDRESSABLE DEVICE IN THE SYSTEM: DEVICE TYPE, LOCATION AND ADDRESSABLE CODE, DETAILS, CIRCUITS AND BATTERIES CALCULATIONS. INFORMATION IN THE LIST SHALL CONCORD WITH FLOOR PLANS, REFER TO SPECIFICATION DOCUMENTS FOR ADDITIONAL INFORMATION. 17.	ALL NEW FIRE ALARM INITIATING DEVICES AND NOTIFICATION DEVICES SHALL BE LABELED ALL NEW FIRE ALARM INITIATING DEVICES AND NOTIFICATION DEVICES SHALL BE LABELED WITH CIRCUIT INFORMATION AND ADDRESSABLE SERIAL CODE AS APPLICABLE. 18.	UTILIZE WIRING SIZES AND TYPES AS REQUIRED AND RECOMMENDED BY MANUFACTURER. UTILIZE WIRING SIZES AND TYPES AS REQUIRED AND RECOMMENDED BY MANUFACTURER. WIRING SHALL BE COLOR CODED. SUBMIT IN SHOP DRAWINGS CABLE LIST INDICATING COLOR CODING CABLE FOR EACH PART OF THE SYSTEM (i.e. RED/BLACK FOR SLC, BLUE/WHITE FOR NOTIFICATIONS CIRCUITS, ETC.). 19.	NOTIFICATION CIRCUITS VOLTAGE DROP SHALL NOT EXCEED 5% UNLESS OTHERWISE NOTIFICATION CIRCUITS VOLTAGE DROP SHALL NOT EXCEED 5% UNLESS OTHERWISE APPROVED BY THE MANUFACTURER OR AHJ.
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THIS	PAGE	IS	MANDATORY 
 
BID	ON	
	
	
 
TOTAL LUMP SUM BID AMOUNT: $_____________________________________________________ 
 
 
 
 
 
 
 
 
*NOTE: All documents, included in the specifications, MUST ALSO BE FILLED OUT AND INCLUDED 
WITH SUBMISSION TO BE CONSIDERED RESPONSIVE & RESPONSIBLE. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Estimated start date after receipt of purchase order:  #_________________________________days 
Estimated time of completion:  # __________________________days 
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THIS	PAGE	IS	MANDATORY	

REFERENCES	
List three (3) references that you have done similar work, service or supplied similar 
products to within the last twelve (12) months (Only correct contact names and phone 
numbers will be acceptable). 
 
Entity: 
 
Address: 
 
City, State, Zip Code: 
 
Telephone Number: 
 
Contact Person: 
 
 
 
Entity: 
 
Address: 
 
City, State, Zip Code: 
 
Telephone Number: 
 
Contact Person: 
 
 
 
Entity: 
 
Address: 
 
City, State, Zip Code: 
 
Telephone Number: 
 
Contact Person: 
 
 
 
 
 
 
 
 

 



Page 13 of 14 
 

THIS	PAGE	IS	MANDATORY.	
	

RUBBER	STAMPED,	FAXED,	COPIED,	OR	TYPED	SIGNATURE	
WILL	DISQUALIFY	YOUR	BID	MUST	BE	AN	ORIGINAL	

SIGNATURE	
 

CERTIFICATIONS	
Vendor certifies  that  it has not been barred  from contracting with a unit of State or  local 
government as a result of a violation of Section 33E‐3 or 33E‐4 of the Criminal Code of 1961, 
as amended.                             Yes                  No 
 

Vendor certifies that  it  is aware that all contracts for the Construction of Public Works are 
subject to the Illinois Prevailing Wage Act (820 ILCS 130/1‐12)                 Yes                  
No 
 

Under penalties of perjury, I certify that                                                                is  my  correct 
Federal Taxpayer Identification Number. I am doing business as a (please check one): 
 

___Individual  ___Real Estate Agent 
___Sole Proprietorship   ___Government Entity 
___*Partnership  ___Tax Exempt Organization 
___**Corporation      (IRC 501(a) only) 
___Not‐for‐Profit Corporation  ___Trust or Estate 
___Medical and Health Care 
  Services Provider Corporation 
 

*State full names, titles and addresses of all responsible principles and/or partners below; 

 
Name:	 	 Title:	 	

Address:	
	 	 	

	
Name:	 	 Title:	 	

Address:	
	 	 	

	
Name:	 	 Title:	 	

Address:	
	 	 	

	
Name:	 	 Title:	 	

Address:	
	 	 	

	
Name:	 	 Title:	 	

Address:	
	 	 	

	
If	needed	please	submit	any	additional	sheets.	
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PROPOSER'S	CERTIFICATION	

 I have carefully examined the Bid, Scope of Work, Specifications, and any other documents 
accompanying or made a part of this Bid. 

  I hereby propose to  furnish  the goods or services specified  in the Bid.  I agree that my 
proposal will remain firm for a period of up to 120 days in order to allow the County adequate 
time to evaluate the qualifications submitted. 

  I  verify  that  all  information  contained  in  this  proposal  is  truthful  to  the  best  of my 
knowledge and belief. I further certify that I am duly authorized to submit this Bid on behalf 
of  the  firm as  its act and deed, and  that  the  firm  is  ready, willing, and able  to perform  if 
awarded the contract. 

  I  further  certify,  under  oath,  that  this  proposal  is made without  prior  understanding, 
agreement, connection, discussion, or collusion with any other person, firm or corporation 
submitting a proposal for the same product or service. No officer, employee or agent of the 
County  of McHenry  or  any  other  proposer  is  interested  in  said  proposal  and  that  the 
undersigned executed this Proposer's Certification with full knowledge and understanding of 
the matters therein contained and was duly authorized to do so. 
 
**State of Incorporation __________________________  
 
 
  
(Individual ‐ Partnership ‐ Company ‐ Corporation) 

 
 
(Business Address) 

 
 
(City, State and Zip Code) 

 
 
(By Printed Name and Signature)          (Title) 

 
 
(Witness Signature)          (Title) 

 
 
(Telephone No)          (Fax No.) 

 
    
(Date) 

 

 

 

End of Document 
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