

# LETTING SCHEDULE: 2010-2011

## IDOT - Bureau of Local Roads and Streets

### Region One

<u>Pre-Final Plans to Region One (Friday)</u>	<u>Final PS &amp; E AND Draft Agreement to Region One (Monday)</u>	<u>TIP Revisions Due (Tuesday)</u>	<u>Program Revisions Due (Friday)</u>	<u>Final Construction Engineering, Railroad &amp; Joint Agreements to BLR (Friday)</u>	<u>ROW Certified by Bureau of Land Acquisition (Wednesday)</u>	<u>Federal Authorization Request (Friday)</u>	<u>Service Bulletin (Friday)</u>	<u>Letting (Friday)</u>
August 21, 2009	October 19, 2009	November 3, 2009	November 6, 2009	November 20, 2009	December 2, 2009	November 27, 2009	December 4, 2009	January 15, 2010
October 16, 2009	December 14, 2009	December 11, 2009	January 1, 2010	January 15, 2010	January 20, 2010	January 22, 2010	January 29, 2010	March 5, 2010
December 4, 2009	January 25, 2010	February 16, 2010	February 19, 2010	March 5, 2010	March 10, 2010	March 12, 2010	March 19, 2010	April 23, 2010
January 22, 2010	March 8, 2010	April 6, 2010	April 9, 2010	April 23, 2010	April 28, 2010	April 30, 2010	May 7, 2010	June 11, 2010
March 12, 2010	April 26, 2010	May 18, 2010	May 28, 2010	June 11, 2010	June 16, 2010	June 18, 2010	June 25, 2010	July 30, 2010
April 30, 2010	June 14, 2010	July 13, 2010	July 16, 2010	July 30, 2010	August 4, 2010	August 6, 2010	August 13, 2010	September 17, 2010
June 18, 2010	August 2, 2010	August 31, 2010	September 3, 2010	September 17, 2010	September 22, 2010	September 24, 2010	October 1, 2010	November 5, 2010
August 27, 2010	October 11, 2010	November 2, 2010	November 12, 2010	November 26, 2010	December 1, 2010	December 3, 2010	December 10, 2010	January 21, 2011
October 22, 2010	December 6, 2010	tbd	January 7, 2011	January 21, 2011	January 26, 2011	January 28, 2011	February 4, 2011	March 11, 2011
December 10, 2010	January 24, 2011	tbd	February 25, 2011	March 11, 2011	March 16, 2011	March 18, 2011	March 25, 2011	April 29, 2011
January 28, 2011	March 14, 2011	tbd	April 15, 2011	April 29, 2011	May 4, 2011	May 6, 2011	May 13, 2011	June 17, 2011
March 18, 2011	May 2, 2011	tbd	June 3, 2011	June 17, 2011	June 22, 2011	June 24, 2011	July 1, 2011	August 5, 2011
May 6, 2011	June 20, 2011	tbd	July 22, 2011	August 5, 2011	August 10, 2011	August 12, 2011	August 19, 2011	September 23, 2011
July 1, 2011	August 15, 2011	tbd	September 16, 2011	September 30, 2011	October 5, 2011	October 7, 2011	October 14, 2011	November 18, 2011

\*\*Cut-off dates that fall on a Holiday will be due the next business day

2012  
Dates to be set